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EXECUTIVE SUMMARY

The General Design Memorandum (GDM) and Programmatic Environmental Impact
Statement for the Des Moines Recreatlonal River and Greenbelt were
approved on August 1, 1988.
increase the Federal construction cost estimate, prepare Feature Design
Memoranda (FDM) for nine projects, and submit annual reports which will
include an update of the master plan.

The GDM includes a recommendation to

The Advisory Committee has recommended that FDM's be prepared for 13
potentially cost-shared projects. These projects include park
developments, scenic overloocks, and a canoce access. Individual site
plans for each project are included in the 1989 Annual Program Management

Report (APMR).

The 1989 APMR includes a recommendation for the preparation of FDM’s for

11 of the 13 projects.

The Federal cost of the 11 projects is estimated

at $1,080,000, and the total cost is estimated at $2,160,000.
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SECTION 1 - INTRODUCTION

AUTHORIZATION

The Des Moines Recreational River and Greenbelt (hereinafter referred to
as the Greenbelt) was authorized on August 15, 1985, by Public Law 99-88,
the 1985 Supplemental Appropriations Act. Additional Greenbelt
legislation is contained in Section 102 of Public Law 99-500, Fiscal Year
1987 Continuing Resolution Act, and Section 604 of Public Law 99-662, the
Water Resources Development Act of 1986.

Greenbelt legislation also is contained in 101 Stat. 1329-109, Energy and
Water Development Appropriations Act, 1988, Public Law 100-202, dated
December 23, 1989, as shown below:

The Secretary of the Army, acting through the Chief of
Engineers, 1s directed to continue with planning, design,
engineering and construction of the Des Moines Recreational
River and Greenbelt project in accordance with the Ceneral
Design Memorandum dated September 1987 and Public Law 99-591
using funds heretofore, herein, or hereafter appropriated.

REPORT PURPOSE

In accordance with the recommendation contained in the General Design
Memorandum (GDM) for the project, dated September 1987, the Corps of
Engineers will prepare Annual Program Management Reports (APMR). The
purpose of the reports will be to update the master plan and to recommend
projects for the preparation of Feature Design Memoranda (FDM). The
master plan for the Greenbelt is comprised of the master lists for (1)
potentially cost-shared, (2) 100-percent Federal, and (3) 100-percent
non-Federal projects as described in the GDM and as updated in the
APMR’s. The Corps of Engineers only will consider recommending for the
preparation of FDM’s those projects for which the local sponsors have
submitted Letters of Assurance (LOA).




PROJECT 1.0CATIO

The Des Moines Recreational River and Greenbelt is located along the Des
Moines, Boone, and Raccoon Rivers in Boone, Dallas, Jasper, Hamilton,
Mahaska, Marion, Polk, Warren, and Webster Counties, and includes the
city of Des Moines and a number of other communities. The project
encompasses Federal, State, county, and local park areas, including two
major Corps of Engineers reservoirs at Saylorville Lake and Lake Red
Rock, and private lands. The Greenbelt is shown on Figure 1.

BOUNDARY

The Greenbelt boundary was defined in Committee Print 99-53 of the
Committee on Public Works and Transportation of the House of
Representatives, dated September 1986, as referenced in Public Law 99-
662. Committee Print 99-53 references the map on file with the Rock
Island District Engineer which also describes the Greenbelt boundary.
The boundary encompasses an area of about 360,000 acres.

PROJECT PURPOSES

The project has five authorized purposes, as listed in Public Law 99-88:

(1) the construction, operation, and maintenance of recreational
facilities ...;

(2) the construction, operation, and maintenance of .
streambank stabilization structures;

(3) the operation and maintenance of all structures constructed
before the date of authorization of this project (other than any such
structure operated and maintained by any person under a permit or
agreement with the Secretary) within the area described in the Des Moines
Recreational River and Greenbelt Map and on file with the Committee on
Public Works and Transportation of the House of Representatives;

(4) such tree plantings, trails, vegetation, and wildlife protection
and development and other activities as will enhance the natural environ-
ment for recreational purposes; and

(5) the prohibition or limitation by the Secretary of the killing,
wounding, or capturing at any time of any wild bird or animal in such
areas as may be directed by the Secretary.
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ADVISORY COMMITTEE

The Advisory Committee is organized in accordance with Public Law 99-88
and as further discussed in the Joint Explanatory Statement of the
Committee of Conference for Public Law 99-662. The organization of the
Advisory Committee is listed in table 1.

TABLE 1

Composition o he Advisory Committee

Des Moines Recreational River and Greenbelt

Number of
Authorized
Representatives Source of Appointment

Governor of lowa

Boone County Board of Supervisors
Dallas Courty Board of Supervisors
Hamilton County Board of Supervisors
Jasper County Board of Supervisors
Mahaska County Board of Supervisors
Marion County Board of Supervisors
Polk County Board of Supervisors
Warren County Board of Supervisors
Webster County Board of Supervisors
Mayor of the City of Des Moines
Mayor of the City of Boone

Mayor of the City of Carlisle

Mayor of the City of Dayton

Mayor of the City of Fort Dodge
Mayor of the City of Fraser

Mayor of the City of Hartford
Mayor of the City of Harvey

Mayor of the City of Johnston
Mayor of the City of Lehigh

Mayor of the City of Madrid

Mayor of the City of Pilot Mound
Mayor of the City of Polk City
Mayor of the City of Pleasant Hill
Mayor of the City of Runnell:s

Mayor of the City of Stratforc
Mayor of the City of Swan

Mayor of the City of Webster City
Mayor of the City ot West Des Moines
U.S. Army Corps of Engineers

INHH!-‘P-‘P—‘D—'V—'HHHHHHHHHHHHMNMNNNNNMU

Total - 45




LETTERS OF ASSURANCE

To proceed with subsequent studies, LOA’s were required from qualified
local sponsors which express their willingness to participate under
current cost-sharing provisions and assure their understanding of such
provisions. One LOA was received in 1988 from the city of Stratford (see
Appendix B - Pertinent Correspondence). A listing of the 16 local
sponsors who have submitted LOA’'s for the overall project is found in
table 7.

TABLE 2

Letters of Assurance

Des Moines Recreational River and Greenbelt

Local Sponsor Date of LCA
Polk County October 28, 1985
City of Johnston November 11, 1985
City of Fort Dodge December 5, 1985
Iowa Dept. of Natural Resources December 6, 1985
Town of Swan December 7, 1985
Marion County December 16, 1985
Jasper County December 16, 1985
Boone County December 18, 1985
Webster County January 14, 1986
Town of Lehigh March 13, 1986
City of Des Moines April 7, 1986
City of Polk City March 12, 1987
City of Dayton May 20, 1987

City of West Des Moines May 28,1987
Hamilton County September 1, 1987
City of Stratford January 12, 1988
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In accordance with Public Law 99-88, the overall objective of the project
will be to provide central Iowa and the city of Des Moines with
environmental protection of scarce river bottom timberlands and to
greatly enhance opportunities for recreation. The primary objectives of
the Greenbelt study were outlined by the Assistant Secretary of the Army
(Civil Works) in a letter to Congressman Neal Smith of Iowa dated October
4, 1985. 1In accordance with the instructions, the Corps of Engineers
proceeded to execute the following instructions:

The General Design Memorandum will result in a comprehensive
plan and a plan for initial development, should it be
determined that the total cost of the comprehensive
plan exceed resource availability for the near term.
A division of responsibility between Federal and non-
Federal interests, together with priorities for
implementation as you envisioned during our September
25th meeting, also will be developed. In general, it is
the Corps’ intention during preparation of the General
Design Memorandum to address issues as the following:

* Identification of boundaries for, and features of the
Recreation and Greenbelt area;

* Evaluation of benefits (outputs) and costs;
* Responsibility for operation, maintenance, and replacement;

* Concerns of State and local officials to be considered in
developing the plan to be implemented; and

* Assurances of local cooperation from local sponsors.

The General Design Memorandum was approved on August 1, 1988.

COST-SHARING

The law authorizing the Greenbelt requires cost-sharing under terms and
conditions acceptable to the Secretary of the Army (or under terms and
conditions provided for in subsequent legislation when enacted into law).
The Corps of Engineers is using the cost-sharing provisions of Public Law
99.662, the Water Resources Development Act of 1986, and as described in
the Assistant Secretary of the Army's letter, dated October 4, 1985, as
listed in table 3 and shown below:




a. Recreation would be cost-shared 50-percent Federal and 50-percent
non-Federal, with local interests responsible for operation, maintenance,
and replacement.

b. Environmental enhancement projects will be cost-shared in accord-
ance with Section 906 of the Water Resources Development Act of 1986.
Cost-sharing percentages are based upon the national importance
of a project. If benefits accrue to a species of national importance,
the projecc will be at 100-percent Federal expense. Otherwise,
environmental enhancement projects will be cost-shared 75-percent Federal
and 25-percent non-Federal. Criteria for determining national importance
are as follows:

(1) Such enhancement provides benefits that are determined to
be national, including benefits to species that are identified by the
National Marine Fisheries Service as of national economic importance,
species that are subject to treaties or international convention to which
the United States is a party, and anadromous fish;

(2) Such enhancement is designed to benefit species that have
been listed as threatened or endangered by the Secretary of the Interior
under the terms of the Endangered Species Act, as amended (16 U.S.C.
1531, et seq.), or

(3) Such species are located on lands managed as a national
wildlife refuge.

c. Prevention of erosion to Federal lands would be at Federal
expense. Prevention of erosion to private lands would be 100-percent
non-Federal. Prevention of erosion to lands purchased as part of the
project would be based on the purpose for acquisition; for example,
prevention of erosion on lands bought for recreational purposes would be
cost-shared 50-percent Federal and 50-percent non-Federal, with local
interests responsible for operation, maintenance, and replacement.




TABLE 3

Federal Cost-Sharing Provisions

Des Moines Recreational River and Greenbelt

Cost-Sharing (Percent)

Project Category Federal Non-Federal
Recreational Facilities 50 50

Streambank Stabilization Structures
Project Lands (for the purpose of:)

Recreation 50 50
Environmental Enhancement
National Importance 100 0
Not of National Importance 75 25

Operation and Maintenance
of Existing Structures

Federal 100 0
Non-Federal 0 100
Environmental Enhancement (a)
National Importance 100 0
Not of National Importance 75 25

Prohibition or Limitation (b) --- ---
on Taking Wildlife

Notes: (a) Cost-sharing for operation, maintenance, and replacement of a
completed environmental enhancement work will be the same percentage as
the construction cost. (b) Cost-sharing policy has not yet been
determined for "Prohibition or Limitation on Taking Wildlife."”

LOCAL COOPERATION AGREEMENT

In accordance with the requirements of Public Laws 91-611 and 99-662, the
local sponsor and the Government will enter into a legally binding Local
Cooperation Agreement at the time of construction of a Greenbelt project.
Among other things, the Agreement will require that the local sponsor pay
a certain percentage of the total project costs (percentage depends on
type of project), provide all lands, easements, rights-of-way, and
relocations for the project, and operate, maintain, and replace the
project after completion at no cost to the Government.




In order to be eligible for Federal participation, a local sponsor must
meet the following criteria:

a. Be a non-Federal governmental entity, with legal authority to
enter into a Local Cooperation Agreement;

b. Be financially capable of cost-sharing (percentage of costs
varies with type of project;

c. Have authority to acquire project lands and easements; and

d. Operate, maintain, and replace the project at no cost to the
Government.

REAL ESTATE REQUIREMENTS

The local sponsor will be required to obtain all rights-of-way needed for
the project and to make them available to the Government for construction
and, as necessary, to relocate or modify all utilities and other
facilities within the project boundaries. Rights-of-way may include
lands or easements for bicycle or hiking trails, park services, or
camping facilities, depending upon the type of project. Local sponsors
must comply with the requirements of Public Law 91-646 in land
acquisition and relocation assistance to those who may be displaced by
the project. The local sponsor will receive credit for the costs of
lands, easements, and rights-of-way against its share of the project
costs.,

In accordance with the Greenbelt authorization, no land or interest
therein may be required by the United States to carry out such project
without the consent of the owner. Furthermore, nothing therein shall
constitute an additional restriction by the owner upon the use of the
land or any interest therein which is not owned by the United States.




SECTION 2 - ACTIVITIES FOR 1988-89

ADVISORY COMMITTEE COORDINATION

ADVISORY COMMITTEE MEETINGS

The Advisory Committee continued to hold regular meetings during 1988-89.
Meetings results are summarized below:

January 27, 1988 - Discussion of status of the history book, "Dragoon
Trail” won balloting for Scenic Road Route name, presentation on State
Trails Program, discussion of Large Animal Park, presentation on tree
planting and forestry practices, discussion of outdoor education,
announcement that Boone Waterworks Park boat ramp construction contract
was awarded.

April 15, 1988 - Status of cost-shared projects and letters of assurance,
scheduling of summer field trip and August public meetings.

June 3, 1988 - Schedule of cost-shared projects - fiscal year 1989
through fiscal year 1993, endorsement of the Scenic Road Route, and
formation of a cost-sharing subcommittee.

Septe 30, 1988 - Report on August public meetings, discussion of
alternatives for the road route name, construction schedule, and Annual
Program Management Report.

January 8, 1989 - Status of the Corps of Engineer's funding for fiscal
year 1988, approval of the logo, and status of the General Design
Memorandum.

April 28, 1989 - Discussed impending Lake Red Rock field trip, IPALCO
Jasper County site discussed as site for Large Animal Park, Forestry Plan
subcommittee formulated recommendation, a subcommittee was formed to
prepare Dragoon Trail brochure, 1988 APMR formally changed to 1989 APMR.

August 1, 1989 - Introduction of Colonel John R. Brown, new Rock Island
District Engineer, distribution of history book (price set at $4.00),
discussion of status of Dragoon Trail sign design, presentation on the
benefits of planting prairie species in road ditches.
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October 13, 1989 - Presentation on peregrine falcons by Iowa Department
of Natural Resources non-game biologists, announced 1989 APMR approved by
Corps on October 2, 1989, recommendation that trail managers apply for
National Recreation trall status, formation of outdoor education
subcommittee, Dragoon Trail road sign unveiled and copyrighting
discussed, determined Red Rock Trails project must be cost-shared,
recommendation for 1990 APMR to include Raccoon River bike trail and Des
Moines Downtown Plaza, call for Greenbelt Boundary Modificationm.

ADVISORY COMMITTEE ACTIVITIES

The Advisory Committee maintains an active role in the Greenbelt project.
Regular meetings are scheduled on a quarterly basis to discuss current
problems and topics of interest. Activities include field trips, special
subcommittee work groups, and public meetings.

PUBLIC INVOLVEMENT
PUBLIC MEETINGS

The Advisory Committee hosts periodic public meetings within the corridor
to gather input from interested constituents. Public meetings held this
year are listed below:

ate Location Attendance
August 16, 1988 Stratford 40
August 17, 1988 Knoxville 60
August 18, 1988 Jester County Park 20

PUBLIC REVIEW COMMENTS AND RESPONSES

Individual comments were received during the August 1988 public meetings.
The comments involve a wide range of activities occuring within the
Greenbelt corridor. Pertinent comments and responses are listed as
follows:

Oral Comments

1. COMMENT: The Sycamore Access boat ramp is a mess. The rocks
and stumps need to be removed or people will wreck their boats.

11




RESPONSE: The operation and maintenance of the Sycamore Access
boat ramp is the responsibility of the Iowa Department of Natural
Resources. The matter has been brought to their attention,

2. COMMENT: Should we change our city zoning in areas adjacent to
the Greenbelt in order to be compatible with wildlife concerns?

RESPONSE: Zoning on non-Federal lands is not the responsibility
of the Corps of Engineers. The matter has been brought to the attention
of the Advisory Committee.

3. COMMENT: Why is the (city of Des Moines) Euclid Avenue (bike
trail) Rest Area closed to the public?

RESPONSE: The Euclid Avenue Rest Area is operated and
maintained by the city of Des Moines. The city does not have an access
road to the site at the present time. The matter has been brought to the
attention of the city of Des Moines.

4, COMMENT: If proper soil conservation had been practiced in the
states of Iowa and Minnesota, there would never have been a need for the
Red Rock dam.

RESPONSE: Noted.

5. COMMENT: We object to the city of Des Moines applying sludge in
the floodplain in the upper end of Lake Red Rock. It will pollute the
area and the lake, and who really knows what is in the sludge.

RESPONSE: Noted. The matter has been brought to the attention
of the U.S. Environmental Protection Agency, the Iowa Department of
Natural Resources, and the city of Des Moines.

6. COMMENT: The government should not acquire any lands in the
Greenbelt. They should work with the landowners and acquire easements
instead of fee title.

RESPONSE: Noted. In some cases, easements may be used instead

of acquiring fee title. No lands have been acquired under the Greenbelt
authority to date.

7. COMMENT: What provisions will be made to fight forest fires in
the Greenbelt?

12




RESPONSE: The Iowa Department of Natural Resources - Forestry
. Division works with local fire departments in regards to forest fires.
Forest fires have not been a common occurrence in the Greenbelt corridor.

8. COMMENT: More effort should be put on protection of land, such
as people dumping their garbarge in the ravines.

RESPONSE: Noted.

9. COMMENT: There is a great deal of interest in extending the
Greenbelt down to the mouth of the Des Moines River.

RESPONSE: Noted. The expansion of the Greenbelt boundary to
the mouth of the Des Moines River would require specific congressional
action.

10. COMMENT: There is a need for a golf course in the Pella-
Knoxville area.

RESPONSE: Noted. Golf courses are not eligible for Greenbelt
cost-sharing under our current policy.

11. COMMENT: We support the trail from Pella to the Corps' Howell
Station Campground - the Volksweg.

RESPONSE: Noted. The trail is included in the approved General
Design Memorandum for the project.
12. COMMENT: There should be handicapped-accessible fishing ramps
below the Red Rock dam.

RESPONSE: Noted. Handicapped-accessible fishing ramps below
the Red Rock dam are included in the approved General Design Memorandum
for the project.

13. COMMENT: We support the trail at Lake Red Rock-North Shore.

RESPONSE: Noted.

14. COMMENT: Are there going to be any horse trails at Lake Red
Rock?

RESPONSE: There are presently horse trails at Elk Rock State
Park (South) at Lake Red Rock.

13




15. COMMENT: Are there any plans to put a culvert across Camp Creek .
at Lake Red Rock?

RESPONSE: We are not aware of any plans to put a culvert across
Camp Creek at Lake Red Rock.

16, COMMENT: Streambanks are eroding worse now that we have the Red
Rock dam.

RESPONSE: Noted.

Two letters of comment were received from the Iowa Wildlife Society and
the Iowa Department of Natural Resources (see Appendix B - Pertinent
Correspondence) .

Iowa Wildlife Society

1. COMMENT: The Iowa Chapter of the Wildlife Society opposes
highly developed public-use facility proposals (of the Greenbelt) located
within the Boone Forks Wildlife Management Area.

RESPONSE: Noted.

2. COMMENT: The Iowa TWS chapter strongly concurs with the
elimination of recreation project number 107.1 (Boone Forks Outpost
Development Area) and several proposed overlook projects from further
study and consideration as a cost-shared project.

RESPONSE: Noted. The matter has been bought to the attention
of the Advisory Committee and the potential local sponsors.

3. COMMENT: The Iowa TWS chapter strongly supports the environment
enhancement project number 101.1 (Boone Forks Wildlife Management Area -
land acquisition).

RESPONSE: Noted.

Iowa Department of Natural Resources

1. COMMENT: I have reviewed all projects in the Des Moines
Recreational River and Greenbelt General Design Memorandum for which the
Iowa DNR is designated as the local spomsor. My comments are listed
below and I request they be incorporated in the F.Y. 89 Annual Report.
They also should be presented at the next Advisory Committee meeting for
the members’ information.

14




RESPONSE: IDNR comments are addressed in the following points,
and the letter was discussed at the January 27, 1989, Advisory Committee
meeting.

2. COMMENT: Project 104.1, Bever Bridge Canoe Access - Hamilton
County should also be listed as a local sponsor. While the project is
eligible for cost-sharing, we will likely accomplish it with 100% state
and/or local funds since it is relatively small and inexpensive.

RESPONSE: We also have listed Hamilton County as a second local
sponsor for the project.

3. COMMENT: Project 105.2, Upper River Gateway - We propose to
down-scale this project by deleting the campground since Dollivar State
Park camping is nearby.

RESPONSE: We have deleted the campground from the plan
contained in the GDM.

4, COMMENT: Project 109.1, Don Williams County Park Expansion -
The local sponsor should be Boone County, and not DNR.

RESPONSE: Boone County is now listed as the local sponsor.

5. COMMENT: Project 112.2, Brushy Creek Confluence Staging Area -
delete.

RESPONSE: This project has been deleted from the master list of
potentially cost-shared projects.

6. COMMENT: Project 202.1, Big Creek State Park Improvements - We
have two additions to this project: (1) resurface bicycle trail; and (2)
develop a small, off-season campground. -

RESPONSE: These projects will be included in the 1989 APMR.

7. COMMENT: Project 206.1, Upper Saylorville Rest Area - delete.
We received a 50% cost-share grant from the U.S. Coast Guard for the
access road, parking lot, and boat ramp.

RESPONSE: We have deleted the project from the master list of
potentially cost-shared projects.

15




8. COMMENT: Project 401.1, Elk Rock State Park Improvements -
delete. .

RESPONSE: We have deleted the project from the master list of
potentially cost-shared projects.

9. COMMENT: Project 402.1, Red Rock 340-Acre Park - Remove DNR
sponsorship and replace with Corps of Engineers, 100% Federal.

RESPONSE: We have deleted this project from the master list of

potentially cost-shared projects. The project is not eligible for 100-
percent Corps of Engineers sponsorship in accordance with current policy.

10. COMMENT: Project 403.1, Marion County Park Improvements -
Change local sponsor to Marion County.
RESPONSE: We have changed the local sponsor to Marion County.
11. COMMENT: Project 802.1, Greenbelt Multi-Purpose Trail - Change
local sponsor to multiple.
RESPONSE: We have changed th local sponsorship to multiple.
12, COMMENT: Project 803.1, Des Moines River Fishing Piers -
delete.
RESPONSE: We have deleted the project from the master list of
potentially cost-shared projects,
13. COMMENT: Project 803.6, Red Rock Fishing Piers - Remove DNR
sponsorship and replace with Corps of Engineers, 100% federal.
RESPONSE: The project has been deleted from the master list of

potentially cost-shared projects and has been placed on the master list
of 100-percent Federal projects.

14. COMMENT: Project 805.5, Bird Watching Stations - delete. They
can be included as facility developments associated with other projects
such as multi-purpose trails and scenic road route.

RESPONSE: We have deleted the project from the master list of
potentially cost-shared projects.
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15. COMMENT: Project 104, Boone River Protected Water Area - add to
list of DNR sponsorship.

RESPONSE: The project will be added in the 1990 APMR.

16. COMMENT: Project 207.1, Saylorville Refuge Expansion - delete.

RESPONSE: This project has been deleted from the master list of
potentially cost-shared projects.

17. COMMENT: Project 80l1.4, Conservation Easements - change local
sponsor to multiple.

RESPONSE: We have changed the sponsorship to multiple. Note:
the project is now No. 808.

18. COMMENT: Project 804, Tree Plantings - add to list as multiple
sponsorship. The reforestation projects (804.3 - 804.7) and Tree Belt
Below Lake Red Rock can be incorporated into this new listing.

RESPONSE: This will be included in the 1989 APMR.
19. COMMENT: Project 804.14, Tree Belt Below Lake Red Rock - Remove
DNR sponsorship and replace with Corps of Engineers, 100% federal.
RESPONSE: This project has been deleted from the master list of
potentially cost-shared projects. The tree belt is not eligible for 100-
percent Federal sponsorship in accordance with current policy..
20. COMMENT: Project 112.1, Brushy Creek Stabilization - delete.
RESPONSE: The project has been removed from the master list of
potentially cost-shared projects.
21. COMMENT: Project 801.5, Deception Hollow Bank Stabilization -

change to Webster County sponsorship.

RESPONSE: We have changed the local sponsor to Webster County.
22. COMMENT: Page 149, Table 33 - Delete turkey project.

RESPONSE: This project has been deleted from the listing in the
GDM.
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23. COMMENT: The following comments are on projects tor future
study listed in table 12 that was included in the handout for the
September 30, 1988, Advisory Committee meeting.

RESPONSE: Noted.
24, COMMENT: Project 103.2, Ledges Small Animal Park - change the
name "park” to "display.”

RESPONSE: This will be accomplished in the 1990 APMR,

25. COMMENT: Project 107.2, Boone Forks Outpost - We expect
Hamilton County to take the lead on this project. The proposal will need
to be closely coordinated with us if it affects DNR land.

RESPONSE: Noted.
26. COMMENT: Project 210.1, Pond Development - This project is not
ready for advancement in F.Y. 89, but it should remain on the master

list. Change local sponsor to multiple.

RESPONSE: Noted.
27. COMMENT: Project 407.1, Red Rock Marina Breakwater - DNR is not
interested in sponsoring this project.
RESPONSE: Noted. The project has been removed from the master

plan.

28. COMMENT: Project 409.1, Camp Township Fishing Ponds - This
project was originally proposed by Polk County. It should be
incorporated into project 210.1, Pond Development.

RESPONSE: Noted. Also see response to comment No. 26, above.

29. COMMENT: Project 801.4, Conservation Easements - This project
is not ready for advancement in F.Y. 89, but it should remain on the

master list. Change local sponsor to multiple.

RESPONSE: Noted. Also see response to comment No. 17, above.
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30. COMMENT: Projects 805.2, 805.3, and 805.5, Bald Eagle Platforms
and Heron Nest Structures - These prujects are not ready for advancement
in F.Y. 89, but they should remain on the master list. We want to
further monitor existing structures before recommending locations for
more of them.

RESPONSE: Noted.

31. COMMENT: Project 805.5, Bird Watching Stations - see previous
comment.

RESPONSE: Noted. Also see response to No. 14, above.

32. COMMENT: Project 807.1, Land acquisition - Change local sponsor
to multiple. The DNR currently has some property it wishes to purchase
under this project in conjunction with project # 101.1, Boone Forks
Wildlife Management Area. We have the 25% cost-sharing currently
available aad recommend advancement of this project if DNR attains title
to the property.

RESPONSE: Noted.. We have changed the local sponsor to
multiple.

33. COMMENT: Large Animal Park - DNR has scheduled and announced
the first meeting of the subcommittee at the September 30, 1988, Advisory
Committee meeting.

RESPONSE: Nored.
34. COMMENT: Tree Plantings - This project should be listed as
multiple.

RESPONSE: Noted. Also see response to comment No. 18, above.

UPDATE OF THE MASTER PLAN

One of the purposes of the APMR is to provide a yearly update of the
Greenbelt master plan contained in the GDM. In coordination with the
Advisory Committee, the Corps of Engineers will administer the periodic
updates of the master lists of potentially cost-shared, 100-percent
Federal, and 100-percent non-Federal projects.
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REVISIONS OF EXISTING PROJECTS

r

An update of the Greenbelt multi-purpose trail is found in Appendix A -
Updated Information That Was Presented in the GDM.
the construction of a multi-purpose trail along the entire Greenbelt
corridor.

The project involves

Appendix A contains updated versions of tables D-2, D-14, D-

15, and D-16 from the Trail Plans appendix in the GDM.
estate requirements will be identified in the future as individual
segments proceed to the preparation of FDM's.
were made to several project numbers and titles.

Specific real

Administrative changes
In general, changes

were made in order to clarify project elements or sponsorship (see table

4).

0ld
Project
Number

206.1

302.1

801.1

801.4

TABLE 4

Administrative Title Changes
Des Moines Recreational River and Greenbelt

0ld
ITitle

Upper Saylorville
Rest Area

Martin-Marietta
Development

Scenic Valley Road Route

Conservation
Easements

ADDITIONS TO THE MASTER PLAN

New
Project
Number

206.1

302.1

302.2

801.1

807.1

New

Title

Upper Saylorville
Boat Ramp

Raccoon River Sports
Complex

Raccoon River
Nature Area

Dragoon Trail

Conservation
Easements

The Advisory Committee has recommended that 13 separable elements be

added to the master list of potentially cost-shared projects.

The new

projects are listed in table 5, and site plans are found in Appendix C.
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TABLE 5

o_the Maste of Potentiall
Cost-Shared Projects
es Moin ecreational River and Greenbelt
Project Local
Number  Title Sponsor
115.1 Riverside Park Campground Webster City
116.1 Brigg’s Woods Park Improvements Hamilton County
117.1 Reveiz Overlook Hamilton County
117.2 Tunnel Mill Overlook Hamilton County
117.3 Boone Forks Overlook Hamilton County,
IDNR
117.4 Bellville Overlook Hamilton County
Webster County
IDNR
117.5 Stringtown Overlook Hamilton County
117.6 Swede Bend Overlook Hamilton County
118.1 Stratford Marsh and Prairie Stratford
119.1 Bell’s Mill Park Improvements Hamilton County
209.1 Johnston Ponds Johnston
409.1 Hartford Canoe Access IDNR
409.2 Iowa Highway 181 Canoe Access IDNR

The Corps of Engineers has identified three projects at Saylorville Lake
to be added to the master list of 100-percent Federal projects. The new
projects are listed on table 6, and site plans are found in. Appendix D.
The site plan for project 803.6 - Red Rock Fishing Piers is found on page
A-200 in the September 1987 General Design Memorandum, and on plate 17,

egou e emorand 4 d Rock Dam, Lake Red Rock,
U.S. Army Engineer District, December 1976.




TABLE 6

Additions to the Master List of 100-Percent Federal Projects

es Mo ecreationa ver and Greenbelt
Project
Number Title
203.7 Sandpiper Picnic Area
203.8 Lakeview Marina Site
803.6 Red Rock Fishing Piers

The Advisory Committee members have identified two projects to be added
to the master list of 100-percent non-Federal projects. The new projects
are listed in table 7.

TABLE 7

Additions to the Master List of 100-Percent Non-Federal Projects
Des Moines Recreational River and Greenbelt

Project Local
Number Title Sponsor
105.1 Deception Hollow Boat Ramp IDNR
414.1 Grant Nature Land (land acquisition) Warren Co.

DELETIONS FROM THE MASTER PLAN

In coordination with the Advisory Committee and the local sponsors, 18
projects have been deleted from the master lists of potentially cost-
shared, 100-percent Federal, and 100-percent non-Federal projects.
Reasons for the deletions are noted in tables 8, 9, and 10,
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TABLE 8

ele m_the Master List of Potentially Cost-Shared Projects
e es Recreationa ve d _Greenbelt

Project Local

Number  Title Sponsoxr Notes

103.1 Ledges State Park Improve- IDNR Constructed in 1988
ments (unpaved trail)

110.3 Lower Fraser Boat Ramp IDNR Constructed in 1988

110.4 Boone Waterworks Boat Ramp Boone Co. Constructed in 1989

112.1 Brushy Creek Bank IDNR Not supported by
Stabilization local sponsor

112.2 Brushy Creek Confluence IDNR Not supported by
Staging Area local sponsor

206.1 . Upper Saylorville IDNR Constructed in 1989
Boat Ramp

207.1 Saylorville Refuge IDNR Not supported by
Expansion local sponsor

401.1 Elk Rock State Park IDNR Not supported by
Improvements local sponsor

402.1 Red Rock 340 Acre Park IDNR Not supported by

local sponsor
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TABLE 8 (Cont’'d)

Project Local
Number Tjtle onso Notes
412.1 Bennington Bridge Boat IDNR Cost-shared,
Ramp constructed in 1987
803.1 Des Moines River Fishing IDNR Not supported by
Piers local sponsor
803.6 Red Rock Fishing Piers IDNR Not supported by
local sponsor
804.14 Tree Belt Below Red Rock IDNR Not supported by
local sponsor
805.5 Bird Watching Stations IDNR Not supported by
local sponsor
TABLE 9

eletions om the Master st of 100-Percent Federal Proiects

Des Moines Recreational River and Greenbelt

Project

Number Title Notes

203.8 Lakeview Marina Site Constructed in 1988
402.4 North Overlook Beach Constructed in 1988
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TABLE 10

eletion m the ste 00-Percent Non-Federal Projects

Des Moines Recreational Rjver and Greenbelt

Project Local

Number Title Sponsor Notes

105.1 Deception Hollow Boat Ramp IDNR Constructed in 1988

414.1 Grant Nature Land Warren Land acquired in
(land acquisition) County 1988

GR ONSTRUCTION

One cost-shared recreation project was completed in November 1987. The
Bennington Bridge boat ramp, located near the city of Runnells, was cost-
shared 50-percent Federal/50-percent non-Federal with the Iowa Department
of Natural Resources. Several 100-percent Federal and 100-percent non-
Federal projects were constructed, or are under construction (see-figure
2). Bennington Bridge boat ramp is the only project built which has
received Greenbelt construction funding. A listing of projects
constructed within the Greenbelt is found in table 11.
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tABLE 11

Construction Within the Greenbelt

es Moines Recreational ve nd Greenbelt
(Since 1987)

Project Local
Number Title (Year of Constrxuction) Sponsor Notes
103.1 Ledges State Park Improvements IDNR Non-Fed. cost
(unpaved trail) (1988)
105.1 Deception Hollow Boat Ramp (1988) IDNR Non-Fed. cost
110.3 Lower Fraser Boat Ramp (1988) IDNR Non-Fed. cost
110.4 Boone Waterworks Boat Ramp (1989) Boone Co. Non-Fed. cost
201.1 Jester Park Improvements
Land Acquisition (1989) Polk Co. Non-Fed: cost
203.8 Lakeview Marina Site (1988) N/A Federal cost
206.1 Upper Saylorville Boat Ramp (1989) IDNR Non-Fed. cost
" 402.4 North Overlook Beach (1988) N/A Federal cost
412.1 Bennington Bridge Boat Ramp (1987) IDNR Cost-shared
414.1 Grant Nature Land Warren Non-Fed. cost
(land acquisition) (1988) County

NOTE: Projects listed as "Non-Fed. cost” were constructed without Corps
of Engineers involvement. Funds from other Federal agencies may have
been used for project design or construction.
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Deception Hollow Boat Ramp

Lower Fraser Boat Ramp

Figure 2 - Non-Federal Boat Ramps
(Iowa Department of Natural Resources)
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SECTION 3 - PROJECT ADMINISTRATION

The schedule for the completion of the 1989 Annual Program Management
report is as follows:

Event Date

Corps’ Higher Headquarters approves October 1989
final report

Final Report to Advisory Committee December 1989
and Interested Public

F E DE 0 CHEDU

The approved General Design Memorandum for the project, dated September
1987, identified nine separable elements for the preparation of
individual Feature Design Memoranda (see table 12). The projects would
proceed to construction following the approval of their individual
Feature Design Memoranda and the execution of Local Cooperation
Agreements. Projects not scheduled for the preparation of Feature Design
Memoranda are found in table 13.

TABLE 12
Feature Design Memoranda Schedule
es Re - reenbelt

Project FDM Initiate
Nupber  Iitle Preparation Construction
201.1 Jester County Park FY 1989 FY 1989

Improvements (Phase I)
208.1 Johnston Nursery FY 1989 FY 1998
302.1 Raccoon River Sports Complex FY 1990 FY 1992
308.1 Botanical Center Riverfront Deferred FY 1991

Park
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TABLE 12 (Cont’d)

Project FDM Initiate
Number Title Preparation Construction
801.1 Dragoon Trail FY 1990 FY 1991
802.1 Greenbelt Multi-Purpose FY 1990 FY 1991

Trail (Lutheran Hospital)

802.1 Greenbelt Multi-Purpose FY 1989 FY 1990
Trail (Lake Red Rock)

TABLE 13

Endorsed Projects Not Scheduled for Feature Design Memoranda
Des Moines Recreational River and Greenbelt

Project
Number  Title Notes
110.4 Boone Waterworks Boat Ramp Constructed by local sponsor

206.1 Upper Saylorville Boat Ramp Constructed by local sponsor

Note: Projects to be constructed without Corps of Engineers involvement.
Funds from other Federal agencies may be used for project design or
construction.

TER P ING PROCES

The Corps of Engineers, consistent with budgetary constraints, will
manage a continuing program for the overall administration of the
Greenbelt project. This will include additional planning, engineering,
design, and construction of projects within the Greenbelt in con-
sideration of recommendations of the Advisory Committee. Included will
be periodic updates of the master lists of potentially cost-shared, 100-
percent Federal, and 100-percent non-Federal projects and the preparation
of Feature Design Memoranda. Approved projects would proceed to the
execution of local cooperation agreements and construction., General
administration will involve coordination with the Advisory Committee and
execution of the project purposes as listed in Public Law 99-88.
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The master lists of potentially cost-shared, 100-percent Federal, and

100-percent non-Federal projects are found in tables 14, 15, and 16. An
overall summary list of projects, with site plan references, is found in
Appendix E - Summary List of Greenbelt Projects.

Project

Number

101.

102.

103.

104,

105.

106.

107.
108.

108.

109.

110.

114.

115.

1

TABLE 14

Master List of Potentially Cost-Shared Projects (1989)

Des Moines Recreational River and Greenbelt

Title

Boone Forks Wildlife
Management Area

State Forest Acquisition
and Development

Ledges State Park
Improvements

Bever Bridge Canoe Access
Access
Upper River Gateway

Dolliver State Park
Improvements

Boone Forks Boat Ramp
Carlson Area Boat Ramp

Carlson County Recreation
Area Improvements

Don Williams County Park
Park Expansion

Norton’s Ford Boat Ramp

Dayton Mounds

Riverside Park Campground
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Local
Sponsor

IDNR

IDNR

IDNR

IDNR,
Hamilton
County
IDNR

IDNR

IDNR
IDNR

Webster
County

Boone
County

IDNR

Webster
County

Webster
County

Status/Notes

Inactive

Inactive

Inactive

Approved for
preparation of FDM
Inactive

Inactive

Inactive
Inactive

Approved for
preparation of FDM

Inactive

Inactive

Approved for
preparation of FDM

Inactive




Project
Number

116

117.
117.
117.
117.
117.
117.

118.

119.

201.

202.

203.
203.

205.

208.

1

TABLE 14 (Cont'd)

Title

Briggs Woods Park
Improvements

Reveiz Overlook

Tunnel Mill Overlook

Boone Forks Overlook

Bellville Overlook

Stringtown Overlook

Swede Bend Overlook

Stratford Marsh and Prairie

Bell’s Mill Park
Improvements

Jester County Park
Improvements
* Campground

* All other elements

Big Creek State Park
Improvements

Big Creek Spillway Boat Ramp
S&V Bridge Jetty

Beaver Creek Park

Johnston Nursery
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Local
Jponsor

Hamilton
County

Hamilton
County

Hamilton
County

Hamilton
County

Hamilton
County

Hazilton
County

Hamilton
County

Stratford

Hamilton
County

Polk
County

IDNR

IDNR
IDNR

Polk
County

Johnston

Status/Notes

Inactive
Approved for
preparation of FDM

Approved for
preparation of FDM

Approved for
preparation of FDM

Approved for
preparation of FDM

Approved for

preparation of FDM

Inactive

Inactive

Inactive

Under Construction
Inactive

Inactive

Inactive
Inactive
Inactive

Approved for
preparation of FDM




TABLE 14 (Cont’d)

Project Local
Number ~ Title Sponsor
209.1 Johnston Ponds Johnston
301.1 River’s Edge Pedestrian Des
Walkway Moines
301.2 Downtown Riverfront Plaza Des
Moines
301.3 Walnut Street Transit Mall Des
Improvements Moines
301.4 Crivaro Park Improvements Des
Moines
301.5 Recreational Rowing Marina Des
Moines
302.1 Raccoon River Sports West Des
Complex Moines
302.2 Raccoon River Nature Area IDNR/
Polk
County
303.1 Walnut Woods State Park IDNR
Improvements
304.1 Yellow Banks County Park Polk
Improvements County
305.1 Prospect Park Riverbank Des
Stabilization Moines
306.1 Riverview Park Development Des
Moines
307.1 West River Drive Riverfront Des
Park Extension Moines
308.1 Botanical Center Riverfront Des
Park Moines
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Status/Notes

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

FDM in
preparation,
formerly titled
"Martin-Marietta
Development”
Inactive, formerly
a component of No.
302.1

Inactive

Inactive

Inactive

Inactive

Inactive

Approved for
preparation of FDM




Project

Number

309.1

310.1

311.1

312.1

313.1

314.2

314.3

314.4

403.1

404.1

405.1

406.1

409.1
409.2
410.1

413.1

TABLE 14 (Cont'd)

Title

Hubbell Naturalistic Park
Improvements

Easter Lake County Park
Improvements

Lighted OQutdoor Sports and
Athletic Complex

Birdland Marina Improvements

Des Moines Waterworks Park
Boat Ramp

Downtown Marina, Des Moines

Des Moines and Raccoon
River Levee Protection

Reconstruction of West
River Vall

Marion County Park
Improvements

Runnells City Park
Improvements

Howard's Lake Subimpoundment

Congregational Church
Overlook

Hartford Canoe Access
Iowa Highway 181 Canoe Access
Runnells Boat Ramp

Harvey Boat Ramp
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Local
Sponsor

Des
Moines

Polk
County

Des
Moines

Des
Moines

IZNR
Ces
Moines

Des
Mcines

Des
Moines

Marion
County

Runnells

Runnells

Runnells

Status/Notes

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive

Inactive




Project
Number

801.1

801.2

801.3

801.5

802.1

802.2

802.3

803.2

TABLE 14 (Cont’d)

Title

Dragoon Trail

Kalo Road Bank
Stabilization

Route P73 Bank
Stabilization

Deception Hollow Bank
Stabilization

Greenbelt Multi-Purpose Trail
* Lutheran Hospital
* Little Dam Access
* Johnston Trails
* Lake Red Rock North Shore
(Seg I)

* Pella Spur

* All other components

Jester Park Trail

Brown’s Woods Trail

Kate Shelley Bridge Fishing
Access
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Local
Sponsor

Webster,

Hamilton,

Boone,
Polk and
Marion

Counties,
Des Moines

Webster
County

Lehigh

Webster
County

Des
Moines

Fort
Dodge

Johnston
TBD
Marion
County

Multiple

Polk
County

Polk
County

IDNR

Status/Notes

FDM in preparation

Inactive

Inactive

Inactive

FDM in
preparation

Approved for
preparation of FDM

Approved for
preparation of FDM

FDM No. 3, dated
May 1989

Approved for
preparation of FDM

Inactive

Inactive

Inactive

Inactive




Project
Number

803.

803.

803.

804.
804 .
804.
804.
804,
804.
804,

804.

804,

805.

805.

805.

806.

806.

806 .

3

TABLE 14 (Cont’d)

Local
Title Sponsor
Handicapped Fishing Plers Des
Moines
Prospect Park Fishing Piers ‘ Des
Moines
Scott Street Dam Fishing IDNR
Access
Native Plantings Number 1 IDNR
Native Plantings Number 2 IDNR
Reforestation Number 1 ' IDNR
Reforestation Number 2 IDNR
Reforestation Number 3 IDNR
Reforestation Number 4 IDNR
Reforestation Number 5 IDNR
Land Acquisition- IDNR
Joe West Sr. Estate
SE. Riverfront Land Des
Acquisition Moines
Bald Eagle Nest Platforms IDNR
Heron Nest Structures - Saylor- IDNR
ville Lake
Heron Nest Structures - Lake IDNR
Red Rock
Scenic View Number 1 Des
Moines
Scenic View Number 2 Des
Moines
Scenic View Number 3 Des
Moines
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Status/Notes

Inactive
Inactive
Inactive

Inactive
Inactive
Inactive
Inactive
Inactive
Inactive
Inactive

Inactive
Inactive

Inactive

Inactive
Inactive
Inactive
Inactive

Inactive




Project
Number

806.
806.
806.

806.

806.

807

808

Project
Number

203

.3

203.4

203.

203.

402.

402.

5

TABLE 14 (Cont’qd)

Title

Scenic View Number 4

Scenic View Number 5

Scenic View Number 6

Scenic View Number 7

Scenic View Number 8

Land Acquisition

Conservation Easements

TABLE 15

Local

Sponsor Status/Notes
Des Inactive
Moines

Des Inactive
Moines

Des Inactive
Moines

Des Inactive
Moines

Des Inactive
Moines

Multiple 1Inactive

Multiple Inactive, formerly
No. 801.4

Master List o 00-Percent Federal ojects (1989

Des Moines Recreational River and Greenbelt

Title

Bob Shetler Picnic Ground

Walnut Ridge Comfort Station

Cottonwood Picnic Shelter

Greenbelt Visitor Center
Development - Saylorville

Whitebreast Beach and Boat Ramp

Wallashuck Camping Loop
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Status/Notes

Under construction
(non-Creenbelt funds)

Inactive

Under construction
(non-Greenbelt funds)

Inactive
Under construction
(non-Greenbelt funds)

Inactive




TABLE 15 (Cont’'d)

Project
Number Title Status/Notes
402.5 East Wallashuck Boat Ramp Inactive
402.6 Greenbelt Visitor Center Inactive
Development - Red Rock
802.1 Greenbelt Multi-Purpose Trail
* Red Rock (North Shore) Inactive
803.6 Red Rock Fishing Piers Inactive
804.9 Saylorville Prairies Inactive
804.10 Red Rock Reforestation Inactive
TABLE 16
Master List of 100-Percent Non-Federal Projects (1989)
Des Moines Recreational River and Greenbelt
Project Local
Number Title Sponsor Status/Notes
107.2 Boone Forks Outpost Hamilton Inactive
County
111.1 Lehigh Waterfront IDNR Inactive
Restoration
113.1 Tunnel Mill Restoration IDNR Inactive
204.1 Mid-River Gateway IDNR Inactive
301.6 Bridge Restoration - Walnut Des Inactive
Locust and Grand Avenues Moines
301.7 Visitor Center at Riverside Des Inactive
Park Moines
304.2 Natural History Polk Inactive
Interpretive Center County
408.1 Red Rock Line Historic IDNR Inactive
Village
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SECTION 4 - SUMMARY

The Advisory Committee recommended, at their September 30, 1988, meeting,
that Feature Design Memoranda be prepared for 13 additional projects as
part of the Des Moines Recreational River and Greenbelt. Following
approval of their individual Feature Design Memoranda, the projects would
be processed for the execution of Local Cooperation Agreements and
construction on a cost-shared basis between the Federal Government and
the local sponsors. The projects are described as follows:

1. Bellville Overlook - This project involves the construction of a
scenic overlook along the Boone River in Hamilton Coulnty. The Federal
cost of the project is estimated at $17,300 and the total cost is
estimated at $34,600.

2. Bever Bridge Canoe Access - This project involves the acquisition of
5 acres of land and the construction of a parking lot and canoe access in
Hamilton County on the Boone River. The Federal cost of the project is
estimated at $11,300, and the total cost of the project is estimated at
$22,600.

3. Boone Forks Overlook - This project involves the construction of a
scenic overlook along the Boone River in Hamilton County. Improvements
would include a day-use area. The Federal cost of the project is
estimated at $13,900, and the total cost is estimated at $27,800.

4, Bridge Maintenance - This project involves maintenance and repairs
for two county bridges in Hamilton County. The project will not be
recommended for the preparation of a Feature Design Memorandum because it
is not eligible for Federal cost-sharing under the Greenbelt authority.

5. GCarlson County Recreation Area Improvements - This project involves
the construction of a 12-unit campground and streambank stabilization on

the Des Moines River in Webster County. The Federal cost of the project
is estimated at $44,200, and the total cost of the project is estimated
at $88,400.

6. Dayton Mounds - This project involves the acquisition of a 35-acre
site to provide access to prehistoric conical and linear Indian burial
mounds near Dayton in Webster County. Improvements would include a
parking lot and unpaved trail. The Federal cost of the project is
estimated at $30,800, and the total project cost is estimated at $61,600.

7. Elk Rock State Park Improvements (Observation Tower) - This project

involves the conversion of an abandoned water tower into an observation
tower. The project will not be recommended for the preparation of a
Feature Design Memorandum because it is not supported by the local
sponsor.
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8. Greenbelt Multi-Purpose Trail (Johnston Trails) - This project

involves the construction of approximately 28,000 feet of paved trails
and two bridges in the city of Johnston. The Federal cost of the project
is estimated at $733,000, and the total cost of the project is estimated
at §1,470,000.

9. Greenbelt Multi-Purpose Trail (Little Dam Access) - This project

involves the construction of a trail head and access point near the
little dam in Fort Dodge.” The Federal cost of the project is estimated
at $42,200, and the total cost of the project is estimated at $84,400.

10. Greenbelt Multi-Purpose Trajil (Pella Spur) - This project involves

the construction of approximately 6,000 feet of paved trail in the area
below the Lake Red Rock dam. The Federal cost of the project is
estimated at $76,300, and the total cost of the project is estimated at
$153,000.

11. Reveiz Overlook - This project involves the construction of a scenic
overlook along the Boone River im Hamilton County. Improvements would
include a day-use area and a 4-acre prairie restoration. The Federal
cost of the project is estimated at $56,500, and the total project cost
is estimated at $113,000.

12, Stringtown Overlook - This project involves the construction of a
scenic overlook along the Boone River in Hamilton County. The Federal
cost of the project is estimated at $18,400, and the total cost is
estimated at $36,800.

13. Tunnel Mill Overlook - This project involves the construction of a
scenic overlook along the Boone River in Hamilton County. Improvements
would include a day-use area. The Federal cost of the project is
estimated at $34,400, and the total cost is estimated at $68,800.

The Federal cost of the 1l elements (identified for the preparation of
Feature Design Memoranda) is estimated at $1,080,000. The total cost of
the 11 elements is estimated at $2,160,000. (October 1988 prices).
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SECTION 5 - RECOMMENDATION

1. I recommend that the master plan contained in the September 1987
General Design Memorandum for the Des Moines Recreational River and
Greenbelt be expanded to include the following projects, as described in
this report:

Additions to the Master Plan -
Pote ost-Shared Project

Bell’s Mills Park Improvements
Bellville Overlook

Boone Forks Overlook

Briggs Woods Park Improvements
Hartford Canoe Access

Highway 175 Overlook

Iowa RHighway 181 Canoe Access
Johnston Ponds

Reveiz Overlook

Riverside Park Campground
Stratford Marsh and Prairie
Stringtown Overlook

Tunnel Mill Overlook

Additions to the Master Plan -
100-Percent Federal Projects

Lakeview Marina Site - Saylorville Lake
Sandpiper Picnic Area - Saylorville Lake

2. 1 recommend that Feature Design Memoranda be prepared to accomplish
detailed engineering and design for the 11 elements listed below. The 11
elements are in addition to the 9 elements included in the recommendation
in the General Design Memorandum dated September 1987. Implementation of
these projects is subject to review and approval of individual Feature
Design Memoranda by higher authority. The recommendation to include
additional projects for consideration has been evaluated within the
context of the Des Moines Recreational River and Greenbelt Programmatic
Environmental Impact Statement.
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Rec ended for Preparation of ture Design Memoranda

Bellville Overlook

Bever Bridge Canoe Access

Boone Forks Overlook

Carlson County Recreation Area Improvements
Dayton Mounds

Greenbelt Multi-Purpose Trail (Johnston Trails)
Greenbelt Multi-Purpose Trail (Little Dam Access)
Greenbelt Multi-Purpose Trail (Pella Spur)
Reveiz Overlook

Stringtown Overlook

Tunnel Mill Overlook

The estimated Federal cost of the 11 elements is $1,080,000 and their
total cost is estimated at $2,160,000. (October 1988 prices).

3. I recommend that two projects be deleted from the list of nine
projects identified for the preparation of Feature Design Memoranda in
the September 1987 General Design Memorandum. The two projects have been
constructed by the local sponsors without Corps of Engineers involvement.

ocal Construction Without Corps volvemen
Boone Waterworks Boat Ramp

Upper Saylorville Boat Ramp

The estimated Federal cost of the two projects is $112,000, and the total
cost is estimated at $224,000. (October 1988 prices).

4. I recommend that the estimated cost of the Program Manage-
ment/Advisory Committee Coordination account be increased by $500,000.
(October 1988 prices).

5. 1 recommend that the estimated Federal cost of the overall project
be increased to $9,757,000 and that the estimated total cost of the
overall project be increased to $12,736,000. (October 1988 prices).
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6. The Advisory Committee recommended two elements which I do not
endorse for the preparation of Feature Design Memoranda. The local ‘
sponsor for the Elk Rock State Park Improvements (observation tower) is

not prepared to share in the cost of the project, and the bridge

maintenance project is not eligible for Federal participation under the

Greenbelt authority.
/’é’ / ‘i 'ﬁ ,
ohn R. Brown

Colonel, U.S. Army
District Engineer
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APPENDIX A
UPDATED INFORMATION THAT WAS PRESENTED IN THE GDM

The following corrections are for tables D-2, D-14, D-15 and D-16 in
appendix D, Trail Plans, in the September 1987 Des Moines Recreational
River and Greenbelt General Design Memorandum.

TABLE D-2

Greenbelt Multi-Purpose Trail Costs

Cost-Shared Component
Des Moines Recreational River and Greenbelt

Plate Local Trail Segment Segment
No. Sponsor Surface Length (ft) Cost ($) Notes
248  Fort Dodge unpaved 3,000 6,800
Webster Co. unpaved 16,000 36,000
Fort Dodge 67,800 Little Dam Access
(see table D-3)
249 Webster Co. unpaved 25,500 57,400
Webster Co. bridge 300 165,000 Des Moines River
Webster Co. bridge 200 110,000 Des Moines River
Webster Co. 2,300 Upper River Acc.
(see table D-4)
250 Webster Co. unpaved 32,000 72,000
Webster Co. bridge 200 110,000 Des Moines River
Webster Co. 2,300 Holliday Cr. Acc.
(see table D-5)
251 Hamilton Co. unpaved 10,000 22,500
Hamilton Co. Dbridge 100 55,000 Boone River
Hamilton Co. bridge 150 82,500 Boone River
Webster City unpaved 9,000 20,200
252 \ebster Co. unpaved 23,000 51,800
253 Hamilton Co. unpaved 22,500 50,600
A-1




TABLE D-2 (Cont’d)

Plate Local Trail Segment Segment
No. Sponsor Surface tength (ft) Cost ($) Notes
254 Mebster Co. unpaved 4,000 9,000
Lehigh paved 10,000 400,000
Lehigh 1,800 Lehigh Access
(see table D-6)
255 Webster Co. unpaved 52,800 118,800
Webster Co. bridge 175 96,300 Des Moines River
Webster Co. bridge e 41,300 Brushy Creek
Webster Co. 1,600 Deception Hollow
Acc. (table D-7)
Webster Co. 1,600 Brushy Creek
(see table D-8)
256 Hamilton Co. unpaved 29,500 66,400
257 Hamilton Co. unpaved 18,500 41,600
Hamilton Co. bridge 100 55,000 Boone River
258 Hamilton Co. unpaved 9,000 20,300
Webster Co. unpaved 55,600 125,100
259 Ramilton Co. unpaved 4,000 9,000
260 VWebster Co. unpaved 34,500 77,600
Dayton unpaved 2,000 4,500
Dayton 1,800 Dayton Access
(see table D-9)
261  \ebster Co. unpaved 26,500 59,600
Stratford unpaved 2,500 5,600
262 \Mebster Co. unpaved 5,500 12,400
Boone Co. unpaved 15,000 33,800
263 Boone Co. unpaved 18,000 40,500
Fraser unpaved 2,000 4,500
264  Fraser unpaved 4,000 9,000
Boone Co. unpaved 36,000 81,000
265 Boone Co. unpaved 12,000 27,800
266 Boone Co. unpaved 19,500 43,900
Boone Co. bridge 200 110,000 Des Moines River




Plara

No.

267

268

270
272

274

275

276

rigs

278

280

281

282

Lnral

Sponsor

Boone Co.
City of Boone

Boone Co.
IDNR

Boone Co.
Boone Co.
Boone Co.

Madrid
Medrid

Polk Co.
IDNR

Polk Co.

IDNR
Polk Co.

Polk Co.

Polk Co.
Johnston

Johnston
Johnston
1ONR

Des Moines
Des Moines
IONR

Johnston
Johnston
Polk Co.
Polk Co.

Traii Sagmene
Surface _Length (ft)
unpaved 21,000
paved 15,000
unpaved 21,000
paved 6,000
unpaved 22,500
unpaved 20,500
unpaved 8,500
paved 9,000
unpaved 14,000
paved 5,500
unpaved 8,000
paved 4,500
unnaved 3,000
unpaved 26,500
unpaved 15,500
paved 10,000
paved 5,000
catwalk 300
paved 4,500
bridge (deck) 300
peved 13,000
bridge (deck) 200
urpeved 3,000
paved 12,000

TABLE D-2 (Cont’d)

Carmant
<egment

Cost ($)

47,300
600,000

47,300
240,000

50,600
46,100
19,100

360,000
1,800

31,500
220,000
18,000

180,000
6,800

59,600

34,900
400,000

200,000
124,200
150,900

180,000
15,000
81,000

143,500
520,000
10,000

6,800
480,000

I‘\" 3

Notes

Madrid Access
(see table D-10)

Des Moines River
Sycamore Access
(see table D-11)

Des Mcines River
Flint Access

(see table 0-12)
DM Staging Area
(see table D-13)

Beaver Creek




Plate Local

No. Sponsor

283 Des Moines
Des Moines

284 Des Moines
Pleasant Hill

285 Pleasant Hill

286 Des Moines
IDONR
W. Des Moines

287 Des Moines

288 Des Moines
Polk Co.
Pleasant Hill

289 Pleasant Hill
polk Co.

Polk Co.

290 Polk Co.

291 carlisle
Carlisle
pPolk Co.
Warren Co.

292 Polk Co.
Runnells
Warren Co.
Warren Co.
Warren Co.
Marion Co.

293 Marion Co.

294 Marion Co.

Trail Segment

Surface _Length (ft)

paved
bridge

paved
peved

paved

paved
paved
paved

paved

paved
unpaved
paved

paved
paved
unpaved

unpaved

unpaved
bridge abut.

unpaved
unpaved

unpaved
paved

unpaved
bridge
bridge
unpaved

unpaved

unpaved

42,500
250

26,500
2,500

4,000

500
20,000
1,500

11,000

19,000
1,000
5,000

2,500
10,000
34,000

10,500

7,500
200
3,500
20,000

26,500
2,500
19,000
100
100
3,500

24,500

11,000

TABLE D-2 (Cont’d)

Segment
Cost ($)

1,700,000
137,500

1,060,000
100, 000

160,000

20,000
800,000
60,000

440,000

760,000
2,300
200,000

100,000
400,000
76,500

22,500

16,900
110,000
7,900
45,000

59,600
100, 000
42,800
55,000
55,000

7,900

55,100

24,800

Notes

Raccoon River

North River

Middle River
South River




Plate
No.

296

297

298

301

302

303

304

305

Local
Sponsor

Marion Co.

Marion Co.
IDNR

Marion Co.

IDNR
Marion Co.

Marion Co.

Marion Co.
Marion Co.

Marion Co.

Trail
Surface

unpaved

unpaved
paved

paved
paved
bridge
unpaved

paved
unpaved

paved

unpaved
bridge

unpaved

Segment
Length (ft)

5,500

23,000
4,500

12,000
8,500
100
11,500

8,000
14,500

6,500

19,500
100

4,000

TABLE D-2 (Cont’d)

Segment
Cost ($)

12,400

51,800
180,000

480,000
340,000
55,000
25,900

320,000
32,600

260,000

43,900
55,000

9,000

Notes

Teter Creek

Whitebreast Creek




Plate

No.

297

298

299

301

302

303

306

Trail

Surface

bridge
paved
paved
paved
bridge
paved
paved

paved

TABLE D-14

Greenbelt Multi-Purpose Trail Costs

100-Percent Federal Components

Segment

Length (ft)

5,800
11,000
2,500
20,000
200
45,500
39,000

3,000

Segment
Cost ($8)

1,090,000
440,000
100,000
800,000
110,000

1,820,000

1,560,000

120,000

Des Moines Recreational River and Greenbelt

Notes

Des Moines River

Whitebreast Creek




Local
Sponsor

IDNR

Boone Co.

Hami lton Co.

Marion Co.

Marion Co.

Polk Co.

Polk Co.

Warren Co.

Webster Co.

Boone

Car{isle

Dayton

Des Moines

Fort Dodge

Fraser

Johnston

Lehigh

Madrid

Pleasant Hill

Trail

Surface

paved
unpaved
unpaved
unpaved
paved
unpaved
paved
unpaved
unpaved
paved
unpaved
unpaved
paved
unpaved
unpaved
paved
paved
paved

paved

TABLE D-15

Cost Surmary For Cost-Shared Trail Components
Des Moines Recreational River and Greenbelt

Trail Trail Bridge
Length (ft) Cost ($) Bridges Cost (%)

69,000 2,760,000 1 55,000
184,500 415,200 1 110,000
93,500 210,400 3 192,500
117,000 263,400 1 55,000

6,500 260,000 1 55,000

153,000 344,300 . eeeeee
22,000 880,000 o emeeaes )
39,000 87,800 2 110,000
275,100 541,400 5 522,600

15,000 600,000 v emeeea-

7,500 16,900 1 55,000
2,000 4,500 o e
99,500 3,980,000 2 152,500
3,000 6,800 . e
6,000 13,500 o emeeens
28,000 1,120,000 2 134,200

10,000 400,000 Tan aeeeees
9,000 400,000 e esemees

14,000 560,000 .




TABLE D-15 (Cont’d)

Local Trail Trail Trail Bridge
Sponsor Surface Length (ft) Cost ($) Bridges Cost (%)
Runnells paved 2,500 100,000 . eeceee-
Stratford unpaved 2,500 5,600 e eeceees
Webster City unpaved 9,000 20,200 L
W. Des Moines paved 1,500 60,000 - emmeee-
Subtotals - unpaved 892,100
paved 277,000
Totats - 1,169,100 13,050,000
19 1,440,000
Contingencies (25X) -_3,263,000 360,000
Subtotal - 146,313,000 1,800,000
Engineering & Design (7X) - 1,412,000 126,000
Supervision & Admin. (5.5%) -__ 897,000 99,000
Total - 18,352,000 2,030,060
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TABLE D-16

ost S a (o] 00-Percent Federal Tra Components

Des Moines Recreational River and Greenbelt

Local Trail Trail Bridge
Sponsor Surface Length (ft) Cost (§) Bridges Cost ($)
N/A paved 121,000 4,840,000 2 1,200,000
Contingencies (25%) -_1,210,000 300,000
Subtotal - 6,050,000 1,500,000
Engineering & Design (7%) - 424,000 105,000
Supervision & Admin. (5.5%) -__ 333,000 83,000
Total - 6,807,000 1,688,000
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PERTINENT CORRESPONDENCE

ABLE OF C NTS

General Specific
Letter of Letter of

Correspondence Assurance Assurance Page

Letter of Assurance from the City of X B-1
Stratford, dated January 12, 1988

Letter of Assurance from the Polk County X B-4
Conservation Board, dated March 2, 1988,
in regard to the Jester Park Campground
project

Letter of Assurance from the City of West X B-7
Des Moines, dated March 25, 1988, covering
the Raccoon River Sports Complex project

Letter of Assurance from the City of Des X B-9
Moines, dated May 20, 1988, as applies to
the Bike Trail Replacement at Lutheran
Hospital Project

Letter from Midwest Environmental Law Center, B-12
Inc., representatives for the Committee for
the Preservation of the Brushy Creek
Valley, dated May 25, 1988, requesting
information from the Corps

Letter of Assurance from the Marion County X B-13
Board of Supervisors, dated August 19,
1988, regarding the Greenbelt Scenic
Road Route project

Letter from the Iowa Chapter of The B-15

Wildlife Society, dated August 24, 1988
(enclosing position statement)
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Letter from the Iowa Department of Natural
Resources, dated October 28, 1988

Letter of Assurance from the Hamilton X
County Board of Supervisors, dated
December 12, 1988, regarding the
Greenbelt Scenic Road Route
project

Letter from the Polk County Engineering
Department, dated December 15, 1988,
relaying general receptiveness to
Greenbelt Scenic Road Route project

Letter of Assurance from the City of Des X
Moines, dated January 23, 1989,
regarding the Greenbelt Scenic Road
Route project

Letter of Assurance from the City of X
Johnston, dated March 29, 1989,
regarding the Johnston Trails project

Letter of Assurance from Marion County, X
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Greenbelt Multi-Purpose Trail - Pella
Spur (Volksweg)
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City of Stratford

Siratford, Joma 50249

LOCATED 1N NAMILTON AND WEBSTER COURTIES

Jan. 12, 1988

Colonel William C. Burns
District Engineer

U. S. Army Engineer District
Rock island, Clocktower Building
P. 0. Box 2004

Rock Island, 1llinois 61204 2004

Dear Colonel Burns:

The purpose of this letter is to provide assurance that the City of
Stratford is aware of the necessary local cooperation which will be required
for the Des Moines .Becreational River and Greenbelt lowa projects in which
the City may act as 8 local sponsor. The City of Stratford is willing to meet
those requirements for projects developed and recommended by the Advisory
Committee and which the governing body of Stratford approves as a joint developed
federal/local project.

It s understood that federally assisted elements of the Greenbelt Project
must be in compliance with the federal law and criteria governing the develop-
ment of this project for the authorized purposes of recreational development,
environmental enhancement and stream bank stabilization. (It is further under-
stood that this letter of assurance does not constitute a legally binding com-
mittment on the part of the City of Stratford, and that a formal local coopera-
tion agreement will not be required until the time of construction and in
accordance with the criteria governing local cooperation at the time.

it is understood that the criteria governing local cooperation at this
time for the project purposes would in general require the local sponsor to pay
or contribute in kind the percent specified for each project purpose of the
initial capitol cost of the project development, with the value of any lands
or facilities furnished by the sponsor to be credited toward its share, hold
and save the government harmless from damages except those resulting from fault
or negligence of the government, operate, maintain and replace the developed
lands and facilities at no cost to the government, and comply with certain
federal laws concerning land acquisition, relocation assistance, and civil
rights.

The law authorizing this project, Public Law 99-88 requires project cost
sharing under the terms acceptable to the Secretary of the Army, when enacted
into law. It Is understood that at this time the Corp of Engineers Is using
the cost sharing provisions of pending Senate Bill 5.1567 In proceeding with
projects under Public Law 99-88, including the Des Moines Recreation River
and Greenbelt Project. In accordance with S.1567 cost sharing would be as
follows:

A. Recreation would be cost shared 502 with local interest responsible
for operation and maintenance,
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Colonel William C. Burns
Jan. 12, 1988
page two

B. Fish and wildlife enhancement will be a federal cost when the
enhancement provides benefits that are determined to be national,
including benefits to species that are identified by the National
Marine Fisheries Service to be of a national economic importance,
species that are subject to treaties or international convention
to which the United States if a party, anadromous fish, or when such
enhancement is designed to benefit species that have been listed as
threatened or endangered by the Secretary of the Interior under the
terms of the Endangered Species Act as amended. When benefits of
enhancements do not qualify as national but are multi-state, 25%
of the enhancement costs will be provided by non-federal interests.
When the benefits are limited to a single State, non-federal
interests will be required to contribute 33 1/3%.

C. Prevention of erosion to federal lands would be at federal expense.
Prevention of erosion to private lands would be 1003 non-federal.
Prevention of erosion to lands purchased as part of the project
wil! be based on the purpose of acquisition; for example, pre-
vention of erosion of land bought for recreational purposes would
be 50% with local interest responsible for operation and maintenance.

Thank you for your attention to this matter.

Sincerely,

béu Q K~
Lr:ry‘}unyan M r
CiMy of Stratford
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RESOLUTION

Moved by Keith Leeds » Seconded by James Haman that the following

Resolution be adopted:

WHEREAS, the City of Stratford, lowa Is a participate in the Advisory Committee
which is planning the Des Moines Recreation River and Greenbelt .Project, and

WHEREAS, a Letter of Assurance for potential Des Moines Recreation River and
Greenbelt projects has been requested from local governments participating in
the Des Moines Recreation River and Greenbelt Advisory Cormittee, and

WHEREAS, said Letter of Assurance is not a legally binding document, but rather
are intended to demonstrate a good faith intent by potential local sponsors
to participate with the U. S. Army Corp of Engineers assisted projects for the

Greenbelt , and

WHEREAS, it is in the best interest of the citizens of Stratford that a lotter
of Assurance be forwarded to the U. S. Army Corp of Engineers to demonstrate
the good faith intent by the City of Stratford to particupate with the Corp of

Engineers assisted projects for the Greenbelt.

NOW THEREFORE BE IT RESOLVED that the Stratford City Council does hereby approve
and authorize the Mayor to sign a Letter of Assurance and must submit same to

the U. S. Army Corp of Engineers.

Adopted this 11th day of January , 1988.

.’/’//, ;
‘/Mg‘d\@v\- Clerk j«im L./rus(—&-f.z

s

B-3




Membens of the Board JESTER PARK ROBERT Y. MAMILTON, Directes
RUSSELL K. CLINGAN Teiaghone Numoers'Ares Code 515
SHIRLEY DANSKIN WHITE GRANGER, IOWA 50109 Admarusiretive Othice 999-2587
CAROLYN WOLTER Natursiis' Programs 999-2557
WM. H. O'BRIEN Jorter Parx 999-2559
STEVEN ROTTLER . Jester Parx Goll Course 999-29C3

Chichaqua Wildiile Araa 9672596

Easter Lake Parx 285-7612

Easter Lase Beach 2¢3-9647
Fort Des Mo:nes Pare 26%-7612

Srowns Wooas 2857612
Thomas Milchel! Pars 967-4889
Matiy s Para 967-4889

Chichaque Vahey Tran D67- 4889

March E, 1988 Yeliow Banas Para 286- 1583

Colornel Neil A. Smart
District Engineer
U.S. Army Engineer District,
Rock Island
Clock Tower Building, PO Box 2004
Rock Island, Illinois 61204-2004

Dear Colonel Smart:

The Polk County Conservation Board has reviewed the sample
Local Cooperation Agreement covering Jester Park Campground
Improvements at Jester Park, Granger, Iowa. The Agreement
includes the following obligations to be carried out by the Polk
County Conservation Board.

a. Provide, without cost to the Government, during the
period of construction, all lands, easements, rights-of-way, and
dredged material disposal areas, and perform all relocations and
alteration of buildings, utilities, highways, railroads, bridges
(except railroad bridges), sewers, and related and special
facilities determined by the Government to be necessary for
construction of the project.

b. If the value of the items in a. above is less than S0
percent d} total project costs, the Polk County Conservation
Board shall, during the period of construction, make such addi-
tional cash payments as are necessary to bring its total contri-
bution in cash and value of lands, easements, rights-of-way, and
utility and facility alterations and relocations, to an amount
equal to SO percent of total project costs.

€. Hold and save the Government free from all damages
arising from the construction, operation, and maint=znance of the
project, except for damages due to the fault or rnegligence of the
Government or its contractors. ’
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e. Operate, maintain, replace, and rehabilitate the project
or functional element ther=of upon completion in accordance with
regulations or directions prescribed by the Govefnment.

f. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition Policies Act
of 1970, Public Law 91-646, approved January 2, 1971, in acquir-
ing lands, easements, and rights—-of-way for construction and
subsequent operation and maintenance of the project, and inform
all affected persons of applicable benefits, policies, and
procedures in connection with said Act.

g. Comply with Section 601 of Title VI of the Civil Rights
Act of 1964 (Public Law BB-352) and Department of Defense Direc-
tive 5500.11 issued pursuant thereto and published in Part 300
of Title 32, Code of Federal Regulations, as well as Army Regula-
tion 600-7, entitled "Non-Discrimination on the Basis of Handicap
and Programs and Activities Assisted or Conducted by the
Department of the Army."

h. Prior to construction, and in accordance with the
provisions of Section 221 of Public Law 91-611, the Polk County
Conservation Board will enter into a contract with the Government
whereby the Polk County Conservation Board will grant the Govern-
ment a right to enter, at reasonable times and in a reasonable
manner, upon land which the Polk County Conservation Board owns
or controls for access to the project for the purpose of inspec-
tion, and, if necessary, for the purpose of completing, operat-
ing, repairing, maintaining, replacing or rehabilitating the
project. If an inspections shows that the Polk County Conserva-
tion Board for any reason is failing to fulfill its obligations
under the Agreement without receiving prior written approval from
the Government, the Government will send a written notice to the
Polk County Conservation Board. If the Polk County Conservation
Board persists in such failure for 30 calendar days after receipt
of the notice, then the Government shall have a right to enter,
at reasonable times and in a reasonable manner, upon lands the
Polk County Conservation Board owns or controls for access to the

project for the purpose of completing, operating, repairing,
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maintaining, replacing, or rehabilitating the project. No

completion, uperation, repair, maintenance, replacement, or ‘
rehabilitation by the Government shall operate to relieve the

Polk County Conservation Board of responsibility to meet its

obligations as set forth in the Agreement, or to preclude the

Government from pursuing any other remedy at law or equity to

assure faithful performance pursuant to the Agreement.

The Polk County Conservation Board is willing and able to
pay its share of the total project costs. Sufficient funds are
on hand or can be raised quickly, and the cash payment can be
deposited directly with the Govermnment, or in an escrow account,
upon demand by the Government.

This is to advise that if the Jester Park Campground Im-
provements project is approved substantially in its present form
as reviewed by the Polk County Conservation Board and as submit-
ted for approval by the Corps of Engineers’' higher authority, the
Polk County Conservation Board is willing, and legally and
financially able, to sign the referenced Local Cooperation

Agreement which includes the obligations set forth above.

Sin ly,

7 A

ROBERT T. HAMILTON
Director
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CITY OF WEST DES MOINES

CRUSSS LTS8 OF “mi INTERSTZTES

o March 25, 1988
TEEITeETRIIT @ LI OISO ICA 508 @ 5022 505

Colonel Neil A. Smart, District Engineer
U. S. Army Engineer District

Rock Island
Clock Tower Building, P. O. Box 2004
Rock Island, Iilinois 61204-2004

Dear Colonel Smart:

The City of West Des Moines has reviewed the Sample Local Cooperation
Agreement covering Raccoon River Sports Complex Project at West Des
Moines, Iowa. The Agreement includes the following cbligations to be
carried out by the City of West Des Moines:

a. Provide, without cost to the Government, during the period of
consruction, all lands, easements, rights-of-way, and dredg-
ed material disposal areas, and perform all relocaticns and
alteration of puildings, utilities, highways, railroads, bridges
(except railroaZd bridges), sewers, and related and special
facilities determined by the Government to be necessary for
construction of the project.

b. If the value of the items in "a" above is less than fifty (50)
percent of total projects costs, the City of West Des Moines
shall, during the period of construction, make such additional
cash payments as are necessary to bring its total contribution
in cash and value of lands, easements, rights-of-way, and
utility and facility alterations and relocations, to an amount
equal to fifty (50) percent of total project costs.

c. Hold and save the Government free from all damages arising
from the construction, operation, and maintenance of the pro—
ject, except for cdamages due to the fault or negligence of the
Governqment or its contractors.

d. Operate, maintain, replace, and rehabilitate the project or
functional element thereof upon completion in accordance
with reculations or directions prescribed by the Government.

e. Comply with the applicable provisions of the Uniform Re-
location Assistance and Real Property Acquisition Policies
Act of 1970, Public Law 91-646, approved January 2, 1971,
in acquiring lands, easements, and rights-of-way for con-
struction and subsequent operation and maintenance of the
project, and inform all affected persons of applicable bene-
fits, policies, and procedures in connection with said Act.
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Colonel Neil A. Smart -2~ March 25, 1988

f. Comply with Section 601 of Title VI of the Civil Rights Act
of 1964 (Public Law 88-352) and Department of Defense
Directive 5500.11 issued pursuant thereto and published in
Part 300 of Title 32, Code of Federal Regulations, as well
as Army Requlation 600-7, entitled "Non-Discrimination on
the Basis of Handicap and Programs and Activities Assisted
or Conducted by the Department of the Army."

g. Prior to construction, and in accordance with the provisions
of Section 221 of Public law 91-611, the City of wWest Des
Moines will enter into a contract with the Government
whereby the City of West Des Moines will grant the Govern—
ment a right to enter, at reasonable times and in a reason-
able manner, upon land which the City of West Des Moines
owns or controls for access to the project for the purpose
of inspection, and, if necessary, for the purpose of complet-
ing, operating, repairing, maintaining, replacing or rehabili-
tating the project. If an inspection shows that the City of
West Des Moines, for any reason, is failing to fulfill its
obligations under the Agreement without receiving prior
written approval from the Government, the Government
will send a written notice to the City of West Des Moines.

If the City of West Des Moines persists in such failure for
30 calendar days after receipt of the notice, then the
Government shall have a right to enter, at reasonable times
and in a reasonable manner, upon lands the City of West
Des Moines owns or controls for access to the project for
the purpose of completing, operating, repairing, maintaining,
replacing, or rehabilitating the project. No completion,
operation, repair, maintenance, replacement, or rehabili-
tation by the Government shall operate to relieve the City
of West Des Moines of reponsibility to meet its obligations
as set forth in the Agreement, or to preclude the Govern-
ment from pursuing any other remedy at law or equity to
assure faithful performance pursuant to the Agreement.

The City of West Des Moines is willing and able to pay its share of the
total project costs. Sufficient funds are on hand or can be raised
quickly, and the cash payment can be deposited directly with the
Government, or in an escrow account, upon demand by the Government.

This is to advise that if the Raccoon River Sports Complex Project is
approved substantially in its present form as reviewed by the City of
vest Des Moines and as submitted for approval by the Corps of Engineers'
higher authority, the City of West Des Moines is willing, and legally and
financially able, to sign the referenced Local Cooperation Agreement
which includes the obligations set forth above.

Sincerely,
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May 20, 1988

Colonel Neil A, Smart

District Engineer

U. S. Aroy Engineer District,
Rock Island

Clock Tower Building

P.0. Box 2004

Rock Island, IL 61204~-2004

Dear Colonel Smart:

The City of Des Moines has reviewed the sample Llocal Cooperation
Agreement which would apply to the Bike Trail Replacement at Lutheran
Bospital located on property owned by Lutheran Hospital, north of
University Avenue along the east side of the Des Moines River. The
sgreement includes the following obligations to be carried out by the
City of Des Moines.

a. Provide, without cost to the Government, during the
period of ~construction, all lands, easezents,
rights-of-way, and dredged material disposal areas, and
perform all relocations and alteration of buildings,
utilities, Thighways, railroads, bridges (except
railroad bridges), severs, and related and special
facilities determined by the Government to be necessary
for construction of the project.

b. If the value of the items in a. above 1is less than 50
percent of total project costs, the City of Des Moines
shall, during the period of construction, make such
additional cash payments as are necessary to bring its
total contribution 4in cash and value of lands,
easements, rights-of-way, and utilicy and facility
slterations and relocations, to an amount equal to 50
percent of total project costs, .

c. Aold and save the Government free from all damages
arising from the construction, operation, and
maintenance of the project, except for damages due to
the fault or negligence of the Government or i{ts
contractors.

d. Operate, maintain, replace, and rehabilitate the
project or functional element thereof upon completion
in accordance with regulations or directions prescribed
by the Government.
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Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition
Policies Act of 1970, Public Law 91-646, approved
January 2, 1971, in acquiring lands, easements, and
rights-of-way for construction and subsequent operation
and maintenance of the project, and inform all affected
persons of applicable benefits, policies, and
procedures in connection with said Act.

Comply with Section 60] of Title VI of the Civil Rights
Act of 1964 (Public Law B88-352) and Department of
Defense Directive 5500.11 1issued pursuant thereto and
published in Part 300 of Title 32, Code of Federal
Regulations, as well as Army Regulation 600-7, entitled
"Non-Discrimination on the Basis of Handicap and
Programs and Activities Assisted or Conducted by the
Department of the Army."

Prior to construction, and in accordance with the
provisions of Section 221 of Public Llaw 91-611, the
City of Des Moines will enter into a contract with the
Government whereby the City of Des Moines will grant
the Government a right to enter, at reasonable times
and in a reasonable manner, upon land which the City of
Des Moines owns or controls for access to the project
for the purpose of inspection, and, if necessary, for
the purpose of completing, operating, repairing,
maintaining, replacing or rehsbilitating the project.
If an inspections shows that the City of Des Moines feor
any reason is failing to fulfill its obligations under
the Agreement without receiving prior written approval
from the Government, the Government will send a written
notice to the City of Des Moines. 1If the City of Des
Moines persists in such a failure for 30 calendar days
after receipt of the notice, then the Government shall
have a right to enter, at reasonable times and in a
reasonable manner, upon lands the City of Des Moines
owns or controls for access to the Project for the
purpose of completing, operating, repairing,
maintaining, replacing, or rehabilitating the project.
No completion, operation, repair, maintenance,
replacezent, or rehabilitation by the Govermment shall
operate to relieve the City of Des Moines of
responsibility to meet its obligations as set forth in
the Agreement, or to preclude the Government from
pursuing any other remedy at law or equity to assure
faithful performance pursuant to the Agreement.
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The City of Des Moines is willing and able to pay 502

‘ of the total project cost which 1s not to exceed
$250,000. Accordingly, the City's share of the total
project cost will not exceed $125,000. The City's
financial participation 4n the project will follow the
completion of a mutually agreeable design, the final
determination of construction costs, and the execution
of the Local Cooperative Agreement.

Sufficient funds are on hand or can be raised quickly,
and the cash payment can be deposited directly with the
Government, or in an escrow account, upon demand by the
Governnment.

This is to advise that 1f the Bike Trail Replacement at
Lutheran Hospital is approved by the City of Des Moines
following design and specification and construction
costs which indicate that the project 1s feasible and
the successful negotiation of all necessary agreements
with Lutheran Hospital and submitted for approval by
the Corps of Engineers' higher authority, the City of
Des Moines 1s willing, and legally and financially
able, to sign the referenced Local Cooperation
Agreement which includes the obligations set forth
above.

The City of Des Moines intends to consider toward their local match
the value of the enclosed survey, easement rights, local project
coordination by the City Engineering Department and other City staff
support,

Sincerely,

PO —

John P. Dorrian
Mayor

JPD/PZ:rd
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MII" ™ST ENVIRONMEN™*"
LAW CENTER, INC.

630 Higley Building Cedar Rapids, lowa 52401 (319) 366-2428

May 25, 1988

U.S. Army Corps of Engineers
Rock Island District
Clock Tower Building
Rock Island, Illinois 61201

Dear Sir:

We are representing the Committee For the Preservation of the Brushy
Creek Valley concerning the plans of the lowa Department of Natural
Resources to build a dam and construct a 600 to 700 acre lake in the
Brushy Creek Valley in Webster County, Iowa. We believe that construc-
tion of the dam and lake is a wasteful expenditure of public money and
would have extreme adverse impact on the environment in the area. The
area is now designated as the Brushy Creek Recreational Area.

Our purpose in writing to you is to determine whether or not this area
would be a part of the Des Moines Recreational River and Greenbelt
Project, over which you would have some jursidiction and management
responsibilities. Further, if the Brushy Creak Area is part of the

Des Moines River Greenbelt, it would seem that an environmental impact
statement would be necessary before the Department of Natural Resources
could go forward with any design or construction efforts. There is also
the question as to whether the Department of Natural Resources would
need any sort of permits or be subject to any regulations from your
office.

1 would appreciate it if you could address these concerns at your
earliest convenience.

Very truly yours,

Aot =z

Wallace L. Taylor
WLT:jd

cc: Gene Madson
Jan Schamel
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MARION CUUNTY BOARD OF JUPERVISORS

BOARD WMEMBERS: COURT HOUSE
‘ ROBERT PACK . KNOXVILLE, 1OWA S0138
MICHARD V. DUNKIN TELEPHONE
FRANK PEAK (515) 828-2231

August 19, 1988

Colonel Nejl A. Smart
District Engineer
U.S. Army Engineer District.
Rock Istand
Clock Tower Building, P.O. Box 2004
Rock Island, lllinois 6€63204-2004

Dear Colone) SBmart:

The Marion County Board of Supervisors has reviewed the draft of
the proposed Local Cooperation Agreement covering the Greenbelt Scenic
Route Project in Marion County. The Agreement includes the following
obligations to be carried out by Msrion County:

a. Upon the Government’'s delivery of signs Lo Marjon County,
Marion County wili install, repair, maintain, replace, and R
fehabilitate the signs in accordsnce with regulations or directions
prescribed by the Government.

b. liold and save the GCovernment free from all damages
srising from the construction and maintenance of the project, except
for damages due to the fault or negligence of the Government or its
contractors.

¢. Repair, maintain, replace, and rehabilitete the project
upon completion in accordance with regulatjons or directions
prescribed by the Government.

d. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition Policies Act of
1970, Public Lsw 91-648, approved January 2, 1971, as amended, in
acquirting lands, easements and tights-of-wey for construction and
subsequent maintenance of the project, and inform all affected
persons of applicable benefits, policies, and procedures in
connection with said Act.

e. Comply with Section 601 of Title VI of the Civil Rights
Act of 1964 (Public Law 88-352) and Department of Defense Directive
$500.11 Issued pursuant thereto and published in Part 300 of Title
32, Code of Federal Regulation, as well as Army Regulation 600-7,
entitled "Non-Discrimination on the Besis of Handicap and Programs and
Actijvitjes Assisted or Conducted by the Department of the Army.”

f. Prior to construction, and in sccordance with the
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provisions of Section 221 of Public Lew 91-6131, Marion County will
enter into a contract with the GCovernment whereby Marion County wil)l
grsnt the Government & right to enter, at r1easonable times and in a
treasonable manner, upon land which Marion County owns or controls for
access to the projeét for the purpose of inspection, and, if
necessary, for the purpose of completing. repairing. maintaining,
replacing or rehablilitating the project. If an inspection shows that
Marion County for any reason is failing to fulfill its obligations
under the Agreement without receiving prior written spproval from the
Government, the Government will send a written notice to Marion
County. 1f Marion County persists in such failure for 30 calendar
days after receipt of the notice, then the Government shall have &
right to enter, at reessonable times and in a reasonable manner, upon
lands Marion County owns or controls for eccess to the project for the
purpose of completing, repairing, maintsining, replacing., or
rehsbilitating the project. No completion, repair, maintenance,
replacement, or rehabilitation by the Government shall operate to
telieve Marion County of vresponsibility to meet its obligations ss set
forth in the Agreement, or to preclude the GCovernment from pursuing
eny other remedy at law or equity to essure fasithful performance
pursusnt to the Agreement.

]t is understood that the cost to the Government of designing,
manufacturing, end delivering the signs is offsel by Marion County’s
cost of instetlaetion, and that neithesr party will be requited to make
e cash payment to the other.

This is to advise that §f the Creenbelt Scenic Route Project is
spproved substantially in its present form as reviewed by Marion
County and as submitted for approval by the Corps of Engineers’ higher
suthority, Marion County 18 willing, end legally and financiraily able,
to sign the referenced Local Cooperation Agreement which includes the
obligations set forth above.

Sincerely,

Marion County Board of Supervnsors
6£12{443£9{£211Ll

Richard V. Dunkin, Chailmnn




THE WILDLIFE SOCIETY

IOWA CHAPTER 124 Science II

Jowa State University
Ames, Jowa 50011

August 24, 1988

District Engineer

U.S. Army Engineer District, Rock lsland
ATIN: Planning Division

Clock Tower Building - P.0O. Box 2004
Rock Island, Illinois 61204-2004

Dear sir:

The Iowa Chapter of The Wildlife Society would like to take this opportunity

to comment on certain aspects of the General Design Memorandum - Des Moines
Recreational River and Greenbelt. At this time, the Iowa TWS Chapter is focusing
comments on various development proposals located within the project boundary

of the Boone Forks Wildlife Management Area.

We would respectfully request that the enclosed position statement be included
in the official records of the Des Moines Recreational River and Greenbelt.
Thank you for your cooperation and the opportunity for comment.

Sincerely,

Wolthoain 2 Ll

William R. Clark, President
Iowa Chapter, The Wildlife Society
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THE WILDLIFE SOCIETY

JOWA CHAPTER

August 24, 1988

A PUBLIC STATEMENT CONCERNING DES MOINES RECREATIONAL RIVER AND GREENBELT
DEVELOPMENT ACTIVITIES WITHIN THE PROJECT BOUNDARY OF THE BOONE FORKS
WILDLIFE MANAGEMENT AREA

The Iowa Chapter of The Wildlife Socliety (TWS), comprised chiefly of professional
wildlife managers and researchers, opposes highly developed public-use facility
proposals of the Des Moines Recreational River and Greenbelt located within the
project boundary of the Boone Forks Wildlife Management Area (14,018 acres).
Indeed, the Iowa TWS Chapter considers proposals, such as retail theme parks,
local theme outposts, and scenic overlooks, as commercializing, degrading, and
dncompatible uses of the rich, natural resources in this region.

Acquisition and development of the Boone Forks Wildlife Management Area was
initiated by the Iowa Department of Natural Resources (IDNR) in 1979 with a
long-term goal of acquiring 14,018 acres. As outlined in the Environmental
Assessment and Program Narrative (IDNR Wildlife Bureau, 1980) and in the
transcripts of the IDNR Public Hearing (September, 1981) held in Stratford,

Iowa, the IDNR proposed to purchase 14,018 acres using State Wildlife Habitat
Stamp and Pittman-Robertson Federal Aid monies to be managed in a natural, primitive
condition as wildiife management area. The IDNR listed the primary management
objectives for the project as maximizing wildlife production and providing
compatible public recreational opportunities, such as hunting, fishing, trapping,
photography, nature study, backpacking, and canoeing. Facility developments

vere to be extremely limited to a few, small gravel parking lots, boundary fences,
area regulation, boundary, and information signs, and selected river accesses.

Despite limited funds, the IDNR has steadily enlarged the Boone Forks Wildlife
Management Area to its current size of approximately 102 of the original goal.
The Iowa TWS Chapter applauds and supports this excellent effort by the IDNR.
Indeed, the IDNR has further underscored its wise commitment to maintain the
natural, undeveloped conditions of the Boone Forks WMA/Boone River Corridor by
successfully designating the Boone River as a Protected Waters Area.

Specifically, the Iowa TWS Chapter strongly concurs with the elimination of
Recreation Project # 107.1 (“Boone Forks Outpost Development Area") from further
Federal study and consideration as a cost-shared project. Further, the Chapter
recommends that the proposed *Overlook" projects (Ubben, Tunnel Mill, Soder, and
Boone Forks cited in Table 39 under "Future Studies") also be eliminated from
further Federal study and consideration as a cost-shared project. Finally, the
JTowa TWS Chapter strongly supports the Environmental Enhancement Project # 101.1
(Boone Forks Wildlife Management Area - land acquisition).

B-16




LEONARD HANSCH

Duncombe, iowa

ELMERE. PLINER
Foi_ Dodge, lowa

JOHN RUSSELL

Cilare, iowa

JILL KIRKBERG
Fort Dodge, lowa

FLOYD A. MAGNUSSON
Fort Dodge, lowa

WEBSTER COUNTY BOARD OF SUPERVISORS

FORT DODGE, IOWA 50501

September 6, 1988

Colonel Neil A, Smart

District Engineer

U.S. Army Engineer District,
Rock Island Clock Tower Building
P.0. Box 2004

Rock Island, Illinois 61204-2004
Dear Colonel Smart:

The Webster County Board of Supervisors has reviewed the draft of the proposed
Local Cooperation Agreement covering the Greenbelt scenic Route Project in
Webster County. The Agreement includes the following obligations to be carried
out by this Board.

a. Upon the Government's delivery of signs to the Webster County Shop,
the Webster County Road Department will instell, repsir, maintain, replace, and
rehabilitate the signs in accordance with regulations or directions prescribed by
the Government.

b. Hold and save the Government free from all damages arising from the
construction and maintenance of the project, except for damages due to the fault
or negligence of the Goverment or its contractors.

¢. Repair, maintain, replace, and rehabilitate the project upon
completion in accordance with regulations or directions prescribed by the
Covernment.

d. Comply with the applicable provisions of the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970, Public Law 91-646,

approved January 2, 1971, as amended, in acquiring lands, easements, and rights-

of-way for construction and subsequent maintenance of the project, and inform all




affected persons of applicable benefits, policies, and procedures in connection
with said Act.

e. Comply with Section 601 of Title VI of the Civil Rights Act of 1964
(Public Law 88~352) and Department of Defense Directive 5500.11 issued pursuant
thereto and published in Part 300 of Title 32, Code of Federal Regulations, as
well as Army Regulation 600-7, entitled "Non~Discrimination on the Basis of
Handicap and Programs and Activities Assisted or Conducted by the Department of
the Army."

f. Prior to construction, and in accordance with the provisions of
Section 221 of Public Law 91-611, the Webster County Board of Supervisors will
enter into a contract with the Government whereby the County will grant the
Govermment a right to enter, at reasonable times and in a reasonable manner, upon
land which the County owns or controls for access to the project for the purpose
of inspections, and, if necessary, for the purpose of completing, repairing, main-
taining, replacing or rehabilitating the project. If an inspection shows that
Webster County, for any reason, is failing to fulfill its obligations under the
Agreement without receiving prior written approval from the Government, the Govera-
ment will send a written notice to Webster County. If the County persists in such
failure for 30 calendar days after receipt of the notice, then the Government
shall have a right to enter, at reasonable times and in a reasonable manner, upon
lands Webster County owns or controls for access to the project for the purpose
of completing, repair..g, maintaining, replacing, or rehabilitating the project.
No completions, repair, maintenance, replacement, or rehabilitation by the Govern
ment shall operatve to relieve Webster County of responsibility to meet its
nbligations as set forth in the Agreement, or to preclude the Government from

pursuing any other remedy at law or equity to assure faithful performance pursuant

to the Agreement.
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It is understood that the cost to the Government of designing,
manufacturing, and delivering the signs is offset by Webster County cost of
installation, and that neither party will be required to make & cash payment
to the other.

This is to advise that if the Scenic Valley Road Route Signing
Project is approved substantially in its present form as reviewed by the
Webster County Board of Supervisors and as submitted for approval by the Corps
of Engineers' higher authority, Webster County is willing, and legally and.
finsncially able, to sign the referenced Local Cooperation Agreement which
includes the obligations set forth above.

Sincerely, ) )
."/A'Aral-// 5:/"-'" ¥

Chairman, Webster County Board of Supervisors




OFFICT GF BOONE COUNTY

Board of Supervisors

COURT HOQUSE
JAY E. CARLSON Boone, Iowa 50036 PHONE
ome:o‘o:v?scnz 1515)432-1123

DALE F. DANILSON
MOUTE 2

September 28, 1988

WOOOWARD OWA 50278
HAROLD A EICH

0% 35

OQGDEN. 1IOWA 50212

Colonel Neil A. Smart

District Engineer

U.S. Army Engineer District,

Rock Island

Clock Tower Building, P.O. Box 2004
Rock Island, Illinois 61204-2004

Dear Colonel Smart:

The Boone County Board of Supervisors have reviewed the draft of the
proposed Local Cooperation Agreement covering the Greenbelt Scenic Route
Project at Boone County. The Agreement includes the following obligations
to be carried out by the County:

s. Upon the Government's delivery of signs to the County, the County
will install, repair, maintain, replace, and rehabilitate the signs in
accordance with regulations or directions prescribed by the Government.

b. Hecld and save the Government free from all damages arising from the
construction and maintenance of the project, except for damages due to
the fault or negligence of the Government or its contractors.

c. Repair, maintain, replace, and rehabilitate the project upon
completion in accordance with regulations or directions prescribed by
the Government.

d. Comply with the applicable provisions of the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970, Public
Law 91-646, approved January 2, 1971, as amended, in acquiring lands,
easements, and rights-of-way for construction and subsequent maintenarce
of the project, and inform all affected persons of applicable benefits,
policies, and procedures in connection with said Act.

e. Comply with Section €01 of Title VI of the Civil Rights Act of
1964 (Public Law 88-352) and Department of Defense Directive 5500.11
issued pursuant thereto and published in Part 300 of Title 32, Code of
Federal Regulations, as well as Army Regulation 600-7, entitled "Non-
Discrimination on the Basis of Handicap and Programs and 2ctivities Assisted
or Ccnducted by the Department of the Army."




f. Prior to construction, and in accordance with the provisions of
Section 221 of Public Law 91-611, the County will enter into a contract
with the Government whereby the County will grant the Government a right
to enter, at reasonable times and in a reasonable manner, upon land which
the County owns or controls for access to the project for the purpose of
inspection, and, if necessary, for the purpose of completing, repairing,
maintaining, replacing or rehabilitating the project. If an inspections
shows that the County for any reason is failing to fulfill its obligations
under the Agreement without receiving prior written approval from the
Government, the Government will 'send a writtem notice ‘td the County. If
the County persists in such failure to 30 calendar days after receipt of
the notice, then the Government shall have a right to enter, at Teasonable
times and ina reasonable manner, upon lands the County owns or controls
for access to the project for the purpose of Completing, repairing,
maintaining, replacing, or rehabilitating the project. No completion,
repair, maintenance, replacement, or rehabilitation by the Government
shall operate to relieve the County of responsibility to meet its ob-
ligations as set forth in the Agreement, or to preclude the Government
from pursuing any other remedy at law or equity to assure faithful per-
formance pursuant to the Agreement.

It is understood that the cost to the Government of designing,manufacturing,
and delivering the signs is offset by the County's cost of installation,

and that neither party will be required to make a cash payment to the

other.

This is to advise that if the Des Moines Recreational River and Greenbelt
Project is approved substantially in its present form as reviewed by the
County and as submitted for approval by the Corps of Engineers' higher
authority, the County is willing, and legally and financially able, to
sign the referenced Local Cooperation Agreement which includes the ob-
ligations set forth above.

Sincerely,

Boone County Board of Supervisors

. s

Dale Danxlson, Chairman

iy £ (Zatlor)
W 2oL

Harold Eich
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TERRY E BRANSTAD, GOVEANOR DEPARTMENT OF NATURAL RESOURCES
LARRY J WILSON.

October 28, 1988

Colonel Neil Smart

Rock Island Corps of Engineers
Clock Tower Building - P.0O. Box 2004
Rock 1sland, Illinois 61204-2004

Dear Colonel Smart:

I have reviewed all projects in the Des Moines Recreational River and
Greenbelt General Design Memorandum for which the lowa DNR is designated as
the local sponsor. My comments are listed below and I request they be in-
corporated in the F.Y. 89 Annual Report. They alsc should be presented at
the next Advisory Committee meeting for the members information.

Project 104.1, Bever Bridge Canoe Access - Hamilton County should also be
listed as a local sponsor. While the project is eligible for cost-sharing,
we will likely accomplish it with 100% state and/or local funds since it is
relatively small and inexpensive.

Project 105.2, Upper River Gateway - We propose to down-scale this project
by deleting the campground since Dolliver State Park camping is nearby.

Project 109.1, Don Williams County Park Expansion - The 1local sponsor
should be Boone County, and not DNR.

Project 112.2, Brushy Creek Confluence Staging Area - delete.

Project 202.1, Big Creek State Park Improvements - We have two additions teo
this project: (l)resurface bicycle trail; and (2) develop a small, off-
season campground. Contact Mike Carrier of my staff for more information
(phone: 281-5207).

Project 206.1, Upper Saylorville Rest Area - delete. We received a 50%
cost-share grant from the U.S. Coast Guard for the access road, parking
lot, and boat ramp.

Project 401.1, Elk Rock State Park Improvements - delete.

Project 402.1, Red Rock 340-Acre Park - Remove DNR sponsorship and replace
with Corps of Engineers, 100% federal.

Project 403.1, Marion County Park Improvements - Change 1local sponsor to
Marion County.

VIALLAZE ST12TE CFFICE BUILDING / DES MOINES 1OWA SC319 515201 5145
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Colonel Neil Smart Page 2

Project 802.1, Greenbelt Multi-Purpose Trail - Change local sponsor to mul-
tiple.

Project B03.1, Des Moines River Fishing Piers - delete.

Project 803.6, Red Rock Fishing Piers - Remove DNR sponsorship and replace
with Corps of Engineers, 100% federal.

Project 805.5, Bird wWatching Stations - delete. They can be included as
facility developments associated with other projects such as multi-purpose
trails and scenic road route.

Project 104, Boone River Protected Water Area - add to list for DNR spon-
sorship.

Project 207.1, Saylorville Refuge Expansion - delete.
Project B801.4, Conservation Easements - change local sponsor to multiple.

Project 804, Tree Plantings - add to list as multiple sponsorship. The
reforestation projects (804.3 - B04.7) and Tree Belt Below Lake Red Rock
can be incorporated into this new listing.

Project 804.14, Tree Belt Below Lake Red Rock - Remove DNR sponsorship and
replace with Corps of Engineers, 100% federal.

Project 112.1, Brushy Creek Stabilization - delete.

Project 801.5, Deception Hollow Bank Stabilization - change to Webster
County sponsorship.

Page 149, Table 33 - Delete turkey project.

The following comments are on projects for future study listed in Table 12
that was included in the handout for the September 30, 1988 Advisory Com-
mittee meeting.

Project 103.2, Ledges Small Animal Park - change the name "park"” to “dis-
play.” The DNR contact for this project is Mike Carrier (phone §
281-5207).

Project 107.2, Boone Forks Outpost - We expect Hamilton County to take the
lead on this project. The proposal will need to be closely coordinated
with us if it affects DNR land.

Project 210.1, Pond Development - This project is not ready for advancement
in F.Y. 89, but it should remain on the master list. Change local sponsor
to multiple.

Project 407.1, Red Rock Marina Breakwater - DNR is not interested in spon-
soring this project.
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Colonel Neil Smart Page 3

Project 409.1, Camp Township Fishing Ponds - This project was originally
proposed by Polk County. It should be incorporated into project 210.1,
Pond Development.

Project 801.4, Conservation Easements - This project is not ready for ad-
vancement in F.Y. B9, but it should remain on the master list. Change 1lo-
cal sponsor to nultiple.

Projects B805.2, 805.3, and 805.5, Bald Eagle Platforms and Heron Nest
Structures - These projects are not ready for advancement in F.¥Y. 89, but
they should remain on the master 1list. We want to further monitor existing
structures before recommending locations for more of them.

Project 805.5, Bird Watching Stations ~ see previous comment.

Project 807.1, Land Acqusition - Change local sponsor to multiple. The DNR
currently has some property it wishes to purchase under this project in
conjunction with project § 101.1, Boone Forks Wildlife Management Area. We
have the 25% cost-sharing currently available and recommend advancement of
this project if DNR attains title to the property. Immediately contact Al
Farris of my staff for more information and to make further arrangements
since the existing landowner desires to sell relatively soon.

Large Animal Park - DNR has scheduled and announced the first meeting of
the subcommittee formulated at the September 30, 1988 Advisory Committee
meeting. Al Farris and Kevin Szcodronski are the DNR representatives on
the subcommittee.

Tree Plantings - This project should be listed as multiple. Bill Farris
(phone # 281-8656) is the primary DNR contact.

Contact Kevin Szcodronski if you have questions on any of these recommen-
dations. We look forward to hearing from you soon regarding the Boone
Forks Wildlife Management Area land acquisition project.

J. WILSON
ECTOR

DEPARTMENT OF NATURAL RESOURCES

LIW:ks

cc: George Gitter




Hamilton County > [
‘ Board of Supervisors ! : J 5 Sl B “ T
Webster City, lowa 50595 -_—v -

Phone: 515/832-3525 . S ——

Gene A. Willis Marwn D. Johnson Miles L. Butler
Jewell Stratford Webster City

December 12, 1988

Colonel Neil A. Smart

District Engineer

U.S. Army Engineer District LETTER OF ASSURANCE
Clock Tower Building

P. O. Box 2004

Rock Island, IL 61204-2004

Dear Colonel Smart:

Hamilton County agrees to cooperate in the Greenbelt Scenic Route
Project located on designated roads within Hamilton County. The
Agreement includes the following obligations to be carried out by
Hamilton County:

A. Upon the Government's delivery of signs and posts
to Hamilton County, Hamilton County will install,
repair, maintain, replace, and rehabilitate the signs
in accordance with safety and highway regulations.

B. Hamilton County will hold and save the Government
free from all damages arising from the construction and
maintenance of the project, except for damages due to
the fault or negligence of the Government or its
contractors.

It is understood the cost to the Government of designing,
manufacturing, and delivering the signs is offset by Hamilton
County's cost of installation, and that neither party will be
required to make a cash payment to the other.

This is to advise that if the Greenbelt Scenic Route Project is
approved substantially in its present form as reviewed by
Hamilton County as submitted for approval by the Corps of
Engineers' higher authority, Hamilton County is willing, and
legally and financially able, to sign a Local Cooperation
Agreement.

Sincerely,
HAMILTCN COUNTY BOARD OF SUPERVISORS

Y/ 2l 28 A ,&mﬂ (o2l

Marvin Johnson Miles L. Butler Gene A. Willis

. Chairman
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PoLk CounTY ENGINEERING DEPARTMENT
1]

5883 —N £ ——14TH-—8TRELT TELEPHONE—318-206-3708

0

R s e SUNDY DES MOINES. IOWA 50313

December 15, 1988

Colonel Neil A. Smart

District Engineer

U.S Army Engineering District, Rock 1Island
Clock Tower Building

P.O. Box 2004

Rock Island, Illinois 61204 - 2004

Dear Colonel Smart:

The Polk County Engineers Office has reviewed the copy you
provided us of the proposed Local Cooperation Agreement for the
Greenbelt Scenic Route Project. We have studied how this project
would affect Polk County and have also received some input £from
our County Attorney's Office regarding the language of the
proposed Agreement.

We find, upon reviewing the documents provided, that Polk
County would be generally receptive to participating in the
Greenbelt Project. We would be agreeable to the concept of
installing the signs with our forces if all materials are
provided by the Army Corps.

When it is time to implement the project, The Polk County
Engineer would be willing to recommend to the Polk County Board
of Supervisors that we participate. The content of the Greenbelt
Agreement will need to be finalized before that time, for signing
by our Board. At this time we have the following comments
concerning the sample general agreement you sent us:

1. Will wood posts be included in the materials
provided by the Army Corps?

2. What provisions, if any, are being made by the Army

Corps to provide replacements when the initial
signs become damaged, weathered or stolen?

B-26H




3. Polk County needs to be 4involved in the &gign
location process. We have certain criteria we
follow for placing signs in our right-of-way to

maintain safe traffic conditions and reduce sign
clutter.

Please contact either Brent Bean or myself concerning Polk
County's participation in the Greenbelt Scenic Route Project.
Thank you for your consideration.

Sincerely,

n Hesling, P.E
ssistant Coun @ er

JH/mjh

cc: Harold Smith
Des Moines City Engineer

B-27




January 23, 1989

Colonel Neil A. Smart
District Engineer
U.S. Army Engineer District,
Rock Island
Clock Tower Building, P.O. Box 2004
Rock Island, 1lllinois 61204-2004

Dear Colonel Swmart:
M ’ The City of Des Moines has reviewed the draft of the

CITY OF DES MOINES proposed Local Cooperation Agreement covering the
] Greenbelt Scenic Route Project at Des Moines, lowa. The
7 YV VvV Y . Agreement includes the following obligations to be carried

out by the City:

A riag a0 LocuET a. Upon the Government's delivery of signs to the City,
R T e the C{ty will install, repair, maintain, replace, and

—_— rehabilitate the signs in accordance with normal City
AL - AMERICA €TV 1900.1970.1901 standards and Government regulations.

b. Hold and save the Government free from all damages
arising from the construction and maintenance of the
project, except for damages due to the fault or
negligence of the Government or its contractors.

c. Repair, maintain, replace, and rehabilitate the
project upon completion in accordance with normal City
standards and Government regulations.

d. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition
Policies Act of 1970, Public Law 91-646, approved
January 2, 1971, as amended, in acquiring lands,
easements, and rights-of-way for construction and
subsequent maintenance of the project, and inform all
affected persons of applicable benefits, policies, and
procedures in connection with saild Act.

e. Comply with Section 601 of Title VI of the Civil
Rights Act of 1964 (Public Law 88-352) and Department
of Defense Directive 5500.11 issued pursuant thereto
and published in Part 300 of Title 32, Code of Federal
Regulations, as well as Army Regulation 600-7,
entitled "Non-Discrimination on the Basis of Handicap
and Programs and Activities Assisted or Gonducted by
the Department of the Army."




Colonel Neil A. Smart
January 23, 1989
Page Two

f. Prior to construction, and in accordance with the
provisions of Section 221 of Public Law 91-611, the
City will enter into a contract with the Government
whereby the City will grant the Government a right to .
enter, at reasonable times and in a reasonable manner,
upon land which the City owns or controls for access
to the project for the purpose of inspection, and, if
necessary, for the purpose of completing, repairing,
maintaining, replacing or rehabilitating the project.
1f an inspection shows that the City for any reason is
failing to fulfill {ts obligations under the Agreement
without receiving prior written approval from the
Government, the Government will send a written notice
to the City. 1If the City persists in such failure for
30 calendar days after receipt of the notice, then the
Government shall have a right to enter, at reasonable
times and in a reasonable manner, upon lands the City
owns or controls for access to the project for the
purpose of completing, repairing, maintaining,
replacing or rehabilitating the project. No
completion, repair, maintenance, replacement, or
rehabilitation by the Government shall operate to
relieve the City of responsibility to meet its
obligations as set forth in the Agreement, or to
preclude the Government from pursuing any other remedy
at law or equity to assure faithful performance
pursuant to the Agreement.

It is understood that the cost to the Government of
designing, manufacturing, and delivering the signs is
offset by the City's cost of installation, and that
neither party will be required to make a cash payment to
the other.

This i{s to advise that if the Greenbelt Scenic Route
Project Report is approved substantially in its present
form as reviewed by the City and as submitted for approval
by the Corps of Engineers' higher authority, the City 1is
willing, and legally and financially able, to sign the
referenced Local Cooperation Agreement which includes the
obligations set forth above.

Sincerely,

pol D"

John P. Dorrian
B-29 Hayor
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CITY OF JOHNSTON
March 29, 1989

District Engineer

U.S. Army Engineer District, Rock Island
Clock Tower Building, P.O. Box 2004
Rock Island, Illinois 61204-2004

Dear Sir:

The City of Johnston, Iowa, has reviewed the draft of the proposed
Local Cooperation Agreement covering construction of the Johnston
Trails project in Johnston under the authority of the Greenbelt
project. The Agreement includes the following obligations to be
carried out by the City:

a. Provide all lands, easenments, and rights-of-way, and
perform all relocations and alterations of buildings, utilities,
and other facilities determined by the Government to be necessary
for construction of the project.

b. Pay not less than 50 percent of total project costs. I1f
the value of the allowable items in paragraph A. above is less than
50 percent of total project costs, the CIty shall, during the
period of construction, make such additional cash payments as are
necessary to bring its total contribution in cash and value of
lands, easements, rights-of-way, and utility and facility
alterations and relocations, to an amount equal to 50 percent of
total project costs.

c. Hold and save the Government free from all damages
arising from the construction, operation, and maintenance of the
project, except for damages due to the fault or negligence of the
Government or its contractors.

d. Operate, maintain, replace, and rehabilitate the project
upon completion in accordance with regulations or directions
prescribed by the Government.

e. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition Polices Act of
1970, Public Law 91-646, as amendeq, in acquiring
lands,easements,and rights-of-way for construction and subsequent
operation and maintenance of the project, and inform all affected
persons of applicable benefits, policies, and procedures in
connection with said Act. e

WHERE THE GOOD LIFE IS CLOSE AT HAND 1{, )
o = .t
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persons ©f applicable benefits, policies, and procedures in
connection with gaid Act.

L. Comply with Section 601 of Title VI of the CIvil Rights
Act of 1964 (Public Law 88-352) and Department of Defense Directive
5500.11 issued pursuant thereto and published in Part 300 of Title
32, Code of Federal Regulations, as well as Army Regulatjion 600-7,
entitled "Non-Discrimination on the Basis of Handicap and Progranms
and Activities Assisted or Conducted by the Department of the
Army."”

g. Prior to construction, and in accordance with the
provisions of Section 221 of Public Law 91~611, the City will enter
into a contract (Local Cooperation AGreement) with the Government
whereby the City will grant the Government a right to enter, at
reasonable times and in a reasonable manner, upon land which the
City owns or controls for access to the project for the purpose of
inspection, and, if necessary, for the purpcse of completing,
operation, repairing, maintaining, replacing or rehabilitating the
project. If an inspection shows that the CIty for any reason is
failing to fulfill its obligations under the Agreement without
receiving prior written approval from the Government, the
Government will send a written notice to the City. If the City
persists in such failure for 30 days after receipt of the notice,
then the Government shall have a right to enter, at reasonable
times and in a reasonable manner, upon lands the City owns or
controls for access to the project for the purpose of completing,
operating, repairing, maintaining, replacing, or rehabilitating the
project. No completion, operation, repair, maintenance,
replacement, or rehabilitation by the Government shall operate to
relieve the City of responsibility to meet its obligations as set
forth in the Agreement, or to preclude the Government from pursuing
any other remedy at law or equity to assure faithful performance
pursuant to the Agreement.

The City is willing and able to pay its share of the total project
costs. Bufficient funds are on hand or can be raised quickly, and
the cash payment can be deposited directly with the Government upon
demand by the Government.

This is to advise that if the Johnston Trails project is approved
substantially in its present form as reviewed by the City and as
submitted for approval by the Corps of Engineers; higher authority,
the City is willing, and legally and financially able, to sign the
referenced Local Cooperation Agreement which includes the
obligations set forth abovae.

Sincerely,

-

T
okl

City Administrator
DKC/sp
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.MARION COUNTY BOARD OF SUPERVISORS ®

April 4, 1989

District Engineer

U.S. Army Engineer District,
Rock Island

Clock Tower Building.

P.0. Box 2004

Rock Island, 11. 61204-2004

Dear Sir,

Enclosed please find the letter of assurance requested by
the Volksweg Committee to be sent to you.

[WDidlesk Pty

Willard Prather, Chairman
Marion Couniy Board of Supervisors

ENC.
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LETTER OF ASSURANCE

District Engineer
U.S. Army Engineer District,
Rock Island
Clock Tower EBuilding, FP.0. Box 2004
Rock Istarnd, Jltincis &1204-2004
Dear Bir:

Marion County, Iowa, has reviewed the draft of the ﬁroposed Local
Cooperation Agreement covering construction of a trail project at the
Fella Spur below the Lake Red Rock Dam under the authority of the
Greentelt project. The Agreement includes the following obligations to
be carried out by Marion County, Jowas

a. Provide all lands, easements, and rights-of-way, and
perform all relocat:icns arnd alterations of buildings, utilities, and
other facilities determined by the Government to be necessary for
construction of the project.

. Fay not less than %O percent of total project costs. 1If
the value of the aliowable items in paragraph a. above is !ess than %0
percent of total project costs, the County shall, during the period of
constructior, make such additional cash payments as are necessary to
bring its total contribution in cash and value of lands, easements,
rights-of-way, and utility and facility alterations and relocations, to
an amount equal to B0 percent of total project costs.

€. H?ld and save the Government free from all damages
arising from the tonstruction, operation, and maintenance of the

project, except for damages due to the fault or negligence of the

Government or its contractors.

B-133




d. QOperate, maintain, replace, and rehatilitate the project
upon completion in gc:ordaqco with regulations or directions prescribed
by the Guvernment.

e. Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Froperty Acquisition Policies Act of
1970, Fublic Law 91-64&, as amended, in acquiring lands, easements, and
rights-of-way for construction and subsequent operation and maintenance
of the project, and inform all affected persons of applicable bcnefits;
policies, and procedures in connection with said Act.

f. Comply with Bection 60! of Titie VI of the Civil Rights
Act of 1964 (Fublic Law 82-352) and Department of Defense Directive
B500. 11 issued pursuant thereto and published in Part 300 of Title 32,
Code of Federa! Regulations, as well as Army Regulation 600-7, entitlied
“Non-Discrimination on the Basis of Mandicap and Programs and Activi-
ties Assisted or Conducted by the Department of the Army.”

g. Prior to construction, and in accordance with the
provisions of Section 221 of FPublic Law 91-611, the County wiil enter
into a tontract (Local Cocperation Agreement) with the Government
whereby the County will grant the Government a right to enter, at
reasonable times and in a reasonable manner, upon land which the County
owns or controls for access to the project for the purpose of inspec-
tion, and, if necessary, for the purpose of completing, operating,
repairing, maintaining, replacing or rehabilitating the project. 1If an
inspection shows that the County for any reason is failing to fulfitl
its obligations under the Agreement without receiving prior written

approval from the Government, the Government will send a written notice

to the County. If the County persists in such failure for 30 calendar




days after receipt of the notice, then the Government shall have a
right to enter, at reasonable times and in a reasonable manner, upon
lands the County owns or controls for access to the project for the
purpcse of completing, operating, repairing, maintaining, replacing, or
rehabilitating the project. No compietion, operation, repair, mainte-
nance, replacement, or rehabilitation by the Government shalil operate
to relieve the County of responsibility to meet its obligations as set
forth in the Agreement, or to preclude the Government from pursuing any
other remedy at (aw or equity to assure faithful performance pursuant
t0 the Agreement.

The County is willing and able to pay its share of the total
project costs. Sufficient funds are on hand or can be raised quickly,
and the cash payment can be deposited directly with the Government upon
demand by the Government.

This is tc advise that if the trail project in Marion County at
the Pella Spur below the Lake Red Rock Dam is approved sudbstantially in
its present form as reviewed by the County and as submitted for
approval by the Corps of Engineers’ higher authority, the County is
willing, and legally and financially able, to sign the referenced Local
Cooperation Agreement which incliudes the obligations set forth above.

Sincerely,
<\\

2
Chairman, Marion County
Board of Supervisors




CITY of FORT DODGE g

818 1st Avenue South Fort Dodge, lowa 50501

April 18, 1989

District Engineer

U.S. Army Engineer District,
Rock Island

Clock Tower Building

P.O. Box 2004

Rock Island, Illinois 61204-2004

Dear Sir:

The City of Fort Dodge, lowa has reviewed the draft of the proposed
Local Cooperation Agreement covering construction of the Little Dam
Access project near Fort Dodge under the authority of the Greenbelt
project. The Agreement includes the following obligations to be
carried out by the City:

a. Provide all Jands, easements, and rights-of-way, and perform
all relocations and alterations of buildings, utilities, and other
facilities determined by the Government to be necessary for
construction of the project.

b. Pay not less than 50 percent of total project costs. If the
value of the allowable items in paragraph a above is less than
50 percent of total project costs, the City shall, during the
period of construction, make such additional cash payments
as are necessary to bring its total contribution in cash and
value of lands, easements, rights-of-way, and utility and
facility alterations and relocations, to an amount equal to 50
percent of total project costs.

c. Hold and save the Government free from all damages arising
from the construction, operation, and wmaintenance of the

project, except for damages due to the fault or negligence of
the Government or its contractors.

B-36

OFFICE OF THE MAYOR 515-573-7144




District Engineer
"April 18, 1989

Page 2

d.

Operate, maintain, replace, and rehabilitate the project upon
completion in accordance with regulations or directions
prescribed by the Government.

Comply with the applicable provisions of the Uniform
Relocation Assistance and Real Property Acquisition Policies
Act of 1970, Public Law 91-646, as amended, in acquiring
lands, easements, and rights-of-way for construction and
subsequent operation and maintenance of the project, and
inform all affected persons of applicable benefits, policies,
and procedures in connection with said Act.

Comply with Section 601 of Title VI of the Civil Rights Act of
1964 (Public Law 88-352) and Department of Defense Directive
$500.11 issued pursuant thereto and published in Part 300 of
Title 32, Code of Federal Regulations, as well as Army
Regulation 600-7, entitled "Non-Discrimination on the Basis of
Handicap and Programs and Activities Assisted or Conducted
by the Department of the Army."

Prior to construction, and in accordance with the provisions
of Section 221 of Public Law 91-611, the City will enter into
a contract (Local Cooperation Agreement) with the Government
whereby the City will grant the Government a right to enter,
at reasonable times and in a reasonable manner, upon land
which the City owns or controls for access to the project for
the purpose of inspection, and if necessary, for the purpose
of completing, operating, repairing, maintaining, replacing or
rehabilitating the project. If an inspection shows that the
City for any reason is failing to fulfill its obligations under
the Agrcement without receiving prior written approval from
the Government, the Government will send a written notice to
the City. If the City persists in such failure for 30 calendar
days after receipt of the notice, then the Government shall
have a right to enter, at reasonable times and in a reasonable
manner, upon lands the City owns or controls for access to
the project for the purpose of completing, operating,
repairing, maintaining, replacing, or rchabilitating the
project. No completion, operating, repair, maintenance,
replacement, or rehabilitation by the Government shall operate
to relieve the City of responsibility to meet its obligations as
set forth in the Agreement, or to preclude the Government
from pursuing any other remedy at law or equity to assure
faithful performance pursuant to the Agreement.

The City is willing and able to pay its share of the total project costs.
Sufficient funds are on hand or can be raised quickly, and the cash
payment can be deposited directly with the Government upon demand
by the Government.
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District Engineer
April 18, 1989
Page 3

This is to advise that if the Little Dam Access project near Fort Dodge
is approved substantially in its present form as reviewed by the City
and as submitted for approval by the Corps of Engineers' higher
authority, the City is willing, and legally and financially able, to sign
the referenced Local Cooperation Agreement which includes the
obligations set forth above.

Sincerely yours,

MMZ/ w4

MICHAEL D. McCARVILLE
MAYOR

MDM:dm
cc: Bob Gunderson, Councilmember

Marlo Branderhorst, Recreation Director
Mike Norris, Forester
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HAMILTON COUNTY CONSERVATION BOARD

RR. 1} WESSTER CITY, IOWA 50395 Phone 515832-1994

ODctober 10, 1989

Mr. George Gitter

U.S. Army Corps of Engineers
Clock Tower Building

Rock Island, IL 61204

Dear Mr. Gitter,

Hamilton County desires changes to certain projects referred to in
the annual program management report. These changes are in reference to
changes only.

Project No. 117.04 Change from Soder Overlook to Bellville

Overlook

Project No. 117.05 Change from Ubbens Overlook to Stringtown
Overlook

Project No. 117.06 Change from Highway 175 Overlook to Swede Bend
Overlook

I1f you have any questions, contact me at my office.

/ \"
Sincegely, :
[ Dece

I/
L Sl
rian Philip H

Executive Director

BPH: jh




Hamilton Couny .’ b Pt |
Board of Supervisors T

o
Webster City, lowa 50595 o
Phone: 515/832-3525 Ve ' ;

Gene A. Wiilis Marun D. Johnson Miles L Butler
Jewell Stratford Webster City

October 10, 1989

tMr. George Gitter

Project Manager, Des Moines Recreational River Greenbelt
U.S. Army Corps of Engineers

Clock Tower Building

Rock Island, IL 61204

Dear Mr. Gitter,

This is a letter of assurance from Hamilton County for projects we
desire be initiated under planninq,desiqn, engineering and projection of
cost estimates. The project numbers are 117.01, 117.02, 117.04, 117.05
and 117.06.

Please place these projects on your active list and contact us when
you plan to initate work.

Sincerely,

AAQ/Q W;@&Q’

Gene Willis
Chairman

GWi jh

n




SITE PLANS FOR POTENTIALLY COST-SHARED PROJECTS




1982 ANNUAL PROGRAM MANAGEMENT REPORT
DES MOINES CREATIONAL RIVER D GREENBELT

DES MOINES RIVER, TOWA

APPENDIX C
SITE PLANS FOR POTENTIALLY COST-SHARED PROJECTS

TABLE OF CONTENTS

Subject
SECTION 1 - INTRODUCTION

SECTION 2 - SITE PLANS

115.1 - Riverside Park Campground
116.1 - Briggs Woods Park Improvements
117.1 - Reveiz Overlook

117.2 - Tunnel Mill Overlook

117.3 - Boone Forks Overlook

117.4 - Bellville Overlook

117.5 - Stringtown Overlook

117.6 - Swede Bend Overlook

118.1 - Stratford Marsh and Prairie
119.1 - Bell’s Mill Park Improvements
209.1 - Johnston Ponds

409.1 - Hartford Canoe Access

409.2 - Iowa Highway 181 Canoe Access

c-i




o] REPORT
DES MOINES RECREATIONAL RIVER AND GREENBELT
DES MOINES RIVER, IOWA

APPENDIX C
SITE PLANS FOR POTENTIALLY COST-SHARED PROJECTS

SECTION 1 - INTRODUCTION

The Advisory Committee has recommended the study of
additional projects in 1988-89 for potentially cost-shared
recreation, environmental enhancement, and streambank
stabilization projects. Cost-sharing of approved projects
would be conducted between the Corps of Engineers and a
local governmental sponsor, such as a city, county, or the
State of Iowa. Upon completion of the project, the local
sponsor will be responsible for its operation, maintenance,
and replacement.

Site planning for each project started with an analysis of
the conceptual master plan. In some cases, the local
sponsors desired to cost-share facilities which are not
allowable in accordance with current regulations.
Therefore, only facilities potentially eligible for cost-
sharing were incorporated into the site plans.

Individual site plans were produced for each cost-shared
project. Site plans are labelled by a project number and
name. The listings include the project purpose; local
sponsor; location; description; operation, maintenance, and
replacement responsibility; economic justification;
environmental impacts; real estate requirements; and an
itemized cost estimate. Plate references also are included
for a location map and site plan.

SECTION 2 - SITE PLANS

Site plans for projects to be added to the master list of
potentially cost-shared projects are found on the following
pages.




RIVE= LIDE PARK CAMPGROUND
Project Number: 115.1

Projgé; Title: Riverside Park Campground

Project Purg.;e: Recreation

Local Sponsor: Webster City

Project Location: Riverside Park in Webster City, Hamilton County.
See Plate(s) Number: 308, 321

Proj scription: The project would be the construction of a
12-unit campground in Riverside Park.

Operation, Maintenance, and Replacement Responsibility: 100-percent
non-Federal.

Economic Justjficatjon: This project is likely to be economically

justified. This determination wiil require detailed study and
analysis.

Environmental Impacts: Uncertain at this time. See attached

environmental checklist.

Rea t equij nt: All lands are owned by the city of Webster
City.
Itemized Cost Estimate:

LANDS AND DAMAGES
Not applicable.

PROJECT CONSTRUCTION

a. Camping spur: 12 spurs * $1,400/spur - $16,800
b. Tent pad: 12 pads * $400.00/pad - 4,800
c. Table: 12 tables * $275.00/table - 3,300
d. Fire ring: 12 rings * $150.00/ring = 1,800
e. Access road, crushed stone: 300 ft * $15.00/1f - 4,500
f. Sewer line, 4 in.: 500 ft * $10.00/1f - 5,000
g. Water line, 2 in.: 300 ft * $12.00/1f - 3,600
Subtotal - 39,800

Contingencies (25%) - 10,000

Subtotal - 49,800

Engineering & Design - 26,000

Supervision & Administration (5.5%) - 2,700

Total - $78,500




e

Riverside Park Campground

KEY: BENEFICIAL ADVERSE
. T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS
' a. Noise T

b. Displacement of People X

c. Aesthetic Values X

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values X P

g. Tax Revenues P

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources

c. Air Quality

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical X

g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




BRIGG'’S WOODS PARK IMPROVEMENTS

Project Number: 116.1
Project Title: Bfigg's Woods Park Improvements

Project Purpose: Recreation
Local Sponsor: Hamilton County
Project Location: Brigg’s Woods County Park, Hamilton County

See Plate(s) Number: 308, 322~324

Project Description: The project involves the constructinsn of: (1) a
40-unit campground with a shower/toilet building, (2) paving of an
access road, (3) a shelter and access road paving at the golf course,
and (4) a beach and changehouse.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project, or portions thereof, is likely
to be economically justified. This determination will require
detailed study and analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: All lands are owned by the local sponsor.
Itemized Cost Estimate:
LANDS AND DAMAGES

Not applicable.

PROJECT CONSTRUCTION

Campground
a. Camping spur: 40 spurs * $1,400/spur - $ 56,000
b. Tent pad: 12 pads * $400.00/pad - 16,000
c. Fire ring: 40 rings * $150.00/ring - 6,000
d. Trash can: 40 cans * $130.00/can - 5,200
e. Table: 40 tables * $275.00/table - 11,000
f. Shower/toilet building - 125,000
g. Access road: crushed stone, 1,000 1f * $15.00/1f - 15,000
h. 8Site utilities 5,000
i. Septic system 20,000




f

Brigg’s Woods Park Improvements (Cont’d)

‘ Paving
j. Access road, paved: 3,000 1f * $52.00/1f -
. Golf Course
k. Access road, paved: 700 ft * $52.00/1f =
1. Shelter, large =
Beach

m. Changehouse =

n. Beach: 200 ft * 100 ft = 20,000 sf * $0.75/sf =

o. Retaining wall: 78 cy * $325.00/cy -
Subtotal

Contingencies (25%)

Subtotal

Engineering & Design
Supervision & Administration (5.5%)
Total

$156,000

36,400
35,000

29,000
15,000
25,400
556,000
139,000
695,000
51,000

38,000

$784,000




ENVIRONMENTAL EVALUATION CHECKLIST

Brigg’s Woods Park Improvements

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR }|MINOR{MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise T
b. Displacement of People X

c. Aesthetic Values X

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values X

g. Tax Revenues X

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources X

c. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




P e

REVEIZ QVERLOOK

Project Number: 117.1
Project Title: Reveiz Overlook

Project Purpose: Recreation
Local Sponsor: Hamilton County

Project Location: The project is located about 1 mile northwest of
Bell’s Mill County Park along the Boone River in Hamilton County.

See Plate(s) Number: 309, 325

Project Description: The project would involve the construction of a
scenic overlook along the Boone River. Features would include a day-
use area and prairie restoration plot.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project, or portions thereof, is likely
to be economically justified. This determination will require
detailed study and analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: 10 acres to be acquired by the local
sponsor.

Itemized Cost Estimate:
LANDS AND DAMAGES
Land acquisition: 10 ac * $500.00/ac - $ 5,000

PROJECT CONSTRUCTION

a. Access road, crushed stone: 3,000 1f * $15.00/1f - 45,000
b. Prairie Restoration: 4 ac. * $365.00/ac. - 1,500
c. Parking lot: gravel, 10 car * $120.00/car - 1,200
d. Table: 3 tables * $275.00/table - 800
e. Sheltered bulletin board - 300
f. Shelter, small =~ 12,000
Subtotal - 65,800

Contingencies (25%) - 16,500

Subtotal - 82,300

Engineering & Design - 26,000

Supervision & Administration (5.5%) - __4,500

Total $113,000




ENVIRONMENTAL EVALUATION CHECKLIST
Reveiz Overlook

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise T
b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values P

g. Tax Revenues P

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
c. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




TUNNEL MILL OVERLOOK

Project Number: 117.2

Project Title: Tunnel Mill Overlook

Project Purpose: Recreation

Local Sponsor: Hamilton County

Project Location:

Mill bridge on the Boone River in Hamilton County.

See Plate(s) Number: 310, 326

Project Description:

scenic overlook along the Boone River.

Operation, Maintenance, and Replacement Responsibility:

non-Federal.

Economic Justification:
justified.

analysis.

Environmental Impacts: Uncertain at this time. See attached

environmental checklist.

Real Estate Requirement:
County.

The project is located just north of the Tunnel

The project involves the construction of a

100-percent

This project is likely to be economically
This determination will require detailed study and

A portion of the site is owned by Hamilton

The local sponsor will be responsible for acquiring four
additional acres.

Itemized Cost Estimate:

LANDS AND DAMAGES

Land acquisition: 4 ac. * $500.00/ac. -

PROJECT CONSTRUCTION

a.
b.
c.
d.
e.

Access road, crushed stcone: 2,000 1f * $15.00/1f -
Parking lot, gravel: 5 cars * $120.00/car -
Trail, unpaved: 200 1f * $2.25/1f -
Bench: 2 benches * $300.00/bench -
Sheltered bulletin board -
Subtotal

Contingencies (25%)

Subtotal

Engineering & Design

Supervision & Administration (5.5%)
Total

$ 2,000

30,000
600
500
600
300

34,000

8,300

42,500

24,000

2,300

$68,800




P—

ENVIRONMENTAL EVALUATION CHECKLIST
Tunnel Mill Overlook

KEY: BENEFICIAL ADVERSE

NO
T = Temporary P = Permanent EFFECT |MAJOR |MINOR|MAJOR|MINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise X
b. Displacement of People X
c. Aesthetic Values P
d. Community Cohesion P
e. Desirable Community Growth X
f. Property Values p
g. Tax Revenues P
h. Public Facilities/Services P
i. Desirable Regional Growth X
j. Employment/Labor Force T
k. Business/Industry Activity T
1. Farm Displacement X
m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
c. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X

0
|

10




BOONE FORKS OVERLOOK

Project Number: 117.3
Project Title: Boone Forks Overlook

Project Purpose: Recreation
Local Sponsor: Hamilton County and IDNR

Project Location: The project is located about 1 mile north of the
confluence of the Boone and Des Moines Rivers in Hamilton County.

See _Plate(s) Number: 311, 327

Project Description: The project involves the construction of a
scenic overlook.

Operation, Maintenance, and Replacement Responsibility: 100-percent
non-Federal.

Economic Justification: This project is likely to be economically
justified. This determination will require detailed study and
analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: All lands are owned by the Iowa Department
of Natural Resources.

Itemized Cost Estimate:
LANDS AND DAMAGES
Not applicable.

PROJECT CONSTRUCTION

a. Parking lot, gravel: 10 cars * $120.00/car - $ 1,200
b. Trail, unpaved: 500 1f * $2.25/1f - 1,100
c. Bench - 300
d. Sheltered bulletin board - 300
Subtotal - 2,900

Contingencies (25%) - 700

Subtotal - 3,600

Engineering & Design - 24,000

Supervision & Administration (5.5%) - 200

Total

$27,800




ENVIRONMENTAL EVALUATION CHECKLIST
Boone Forks Overlook

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise X

b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values p

g. Tax Revenues p

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X
2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
Cc. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




BELLVILLE OVERLOOK

Project Number: 117.4

Project Title: Bellville Overlook

Project Purpose: Recreation

Local Sponsor: Hamilton County, Webster County, and IDNR

Project Location: The project is located about 1 mile north of
Stratford along the Des Moines River in Webster County.

See Plate(s) Number: 311, 328

Project Description: The project involves the construction of a
scenic overlook.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project is likely to be economically
justified. This determination will require detailed study and
analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: All lands are owned by the Iowa Department
of Natural Resources.

Itemized Cost Estimate:
LANDS AND DAMAGES
Not applicable.

PROJECT CONSTRUCTION

a. Parking lot, gravel: 5 cars * $120.00/car - $ 600
b. Trail, unpaved: 200 1lf * $2.25/1f - 500
c. Access road, crushed stone: 300 1f * $15.00/1f - 4,500
d. Sheltered bulletin board - 300
e. Bench: 2 benches * $300.00/bench -~ 600
' Subtotal -~ 6,500

Contingencies (25%) - 1,600

Subtotal - 8,100

Engineering & Design - 26,000

Supervision & Administration (5.5%) - 500

Total - $34,600




——
ENVIRONMENTAL EVALUATION CHECKLIST
Bellville Overlook

KEY: BENEFICIAL ADVERSE
T = Temporary P = Permanent EFggCT MAJOR |MINOR|MAJOR|MINOR
1. SOCIAL/ECONOMIC IMPACTS

a. Noise X

b. Displacement of People X

c. Aesthetic Values P

d. Community Cohesion P

e. Desirable Community Growth X

f. Property Values P

g. Tax Revenues P

h. Public Facilities/Services P

i. Desirable Regional Growth X

j. Employment/Labor Force T

k. Business/Industry Activity T

1. Farm Displacement X

m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources P
Cc. Air Quality X

d. Water Quality X

e. Threatened/Endangered Species X

f. Archaeological/Historical P
g. Prime and Unique Farmland X

h. Wild and Scenic Rivers X




STRINGTOWN OVERI.OOK

Project Number: 117.5
Project Title: Stringtown Overlook

Project Purpose: Recreation
oca onsor: Hamilton County

Project location: The project is located about 1.5 miles north of

Stratford on the Boone River in Hamilton County.

See Plate(s) Number: 312, 329

Project Description: The project involves the construction of a

scenic overlook.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non~Federal.

Economic Justjification: This project is likely to be economically

justified. This determination will require detailed study and

analysis.

Environmental Impacts: Uncertain at this time. See attached

environmental checklist.

Real Estate Requirement: The local sponsor will be responsible for

acquiring 0.4 acre.

Itemized Cost Estimate:
LANDS AND DAMAGES

Land acquisition, 0.4 acre
PROJECT CONSTRUCTION

a. Access road, crushed stone: 300 1f * $15.00/1f -
b. Fence, wood: 380 1f * $6.00/1f -

c. Sheltered, bulletin board -
Subtotal

Contingencies (25%)

Subtotal

Engineering & Design

Supervision & Administration (5.5%)
Total

$ 1,000

4,500
2,300
300
8,100
2,000
10,100
26,000
600
$36,700




ENVIRONMENTAL EVALUATION CHECKLIST
Stringtown Overlook

T =

.
.

Temporary P = Permanent

NO
EFFECT

BENEFICIAL

ADVERSE

MAJOR |MINOR

MAJOR[MINOR

1. SOCIAL/ECONOMIC IMPACTS

a.

Noise

b.

Displacement of People

Aesthetic Values

Community Cohesion

Desirable Community Growth

Property Values

Tax Revenues

Public Facilities/Services

Desirable Regional Growth

Employment/Labor Force

Business/Industry Activity

Farm Displacement

Existing Land Use Plans

2. ENVIRONMENTAL IMPACTS

a.

Recreation Resources

b.

Natural Resources

C.

Air Quality

d.

Water Quality

Threatened/Endangered Species

Archaeological/Historical

X | X | X |

Prime and Unique Farmland

b

Wild and Scenic Rivers




SWEDE_BEND OVERLOOK

Project Number: 117.6

Proiject Title: Swede Bend Overloock
Project Purpose: Recreation
Local Sponsor: Webster County

Project location: The project is located just west of the Highway 175
bridge on the Des Moines River in Webster County.

See Plate(s) Number: 313, 330

Project Description: The project involves the construction of a
scenic overlook.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non~Federal.

Economic Justification: This project is likely to be economically
justified. This determination will require detailed study and
analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: The local sponsor will be responsible for
the acquisition of 0.5 acre.

Itemized Cost Estimate:
LANDS AND DAMAGES
Land acquisition, 0.5 acre ’ $ 1,000

PROJECT CONSTRUCTION

a. Access road, crushed stone: 150 1f * $15.00/1f - 2,300
b. Fence, wood: 200 1lf * $6.00/1f - 1,200
Subtotal - 4,500

Contingencies (25%) - 1,100

Subtotal - 5,600

Engineering & Design - 24,000

Supervision & Administration (5.5%) - 300

Total - $29,900




ENVIRONMENTAL EVALUATION CHECKLIST
Swede Bend Overlook

KEY: BENEFICIAL ADVERSE

NO
T = Temporary P = Permanent EFFECT | MAJOR |MINORjMAJOR|MINOR

1. SOCIAL/ECONOMIC IMPACTS

a. Noise X
b. Displacement of People X
c. Aesthetic Values P
d. Community Cohesion P
e. Desirable Community Growth X
f. Property Values P
g. Tax Revenues P
h. Public Facilities/Services P
i. Desirable Regional Growth X
j. Employment/Labor Force T
XK. Business/Industry Activity T
1. Farm Displacement X
m. Existing Land Use Plans X

2. ENVIRONMENTAL IMPACTS

a. Recreation Resources P

b. Natural Resources

c. Air Quality

d. Water Quality

e. Threatened/Endangered Species

f. Archaeological/Historical

E I - - I B -

g. Prime and Unique Farmland

>

h. Wild and Scenic Rivers




STRATFORD MARSH AND PRAIRIE

Project Number: 118.1
Project Title: Stratfoerd ﬁarsh and Prairie

Project Purpose: Recreation

local Sponsor: Stratford

Project Location: The project is located at the city of Stratford,
Hamilton County.

See_Plate(s) Number: 314, 331

Project Description: The project involves the construction of a day-
use area and prairie restoration.

Operation, Maintenance, and Replacement Responsibility: 100-percent

non-Federal.

Economic Justification: This project, or portions thereof, is likely
to be economically justified. This determination will require
detailed study and analysis.

Environmental Impacts: Uncertain at this time. See attached
environmental checklist.

Real Estate Requirement: 5 acres to be acquired by the local sponsor.
Itemized Cost Estimate:
LANDS AND DAMAGES

Land acquisition, 5 acres $ 10,000

PROJECT CONSTRUCTION

a. Parking lot, paved: 20 cars * $500.00/car - 10,000
b. Access road, paved: 100 1f * $52.00/1f - 5,200
c. Prairie restoration: 3 ac * $365.00/ac - 1,100
d. Shelter, large - 35,000
e. Table: 6 tables * $275.00/table =~ 1,700
f. Grate/grill: 3 grills * $300.00/grill - 900
g. Sheltered bulletin board - 300
Subtotal - 64,200

Contingencies (25%) - 16,100

Subtotal - 80,300

Engineeri